

Compass OS

16-week build plan, week by week.

Compass Buyers Agency · 4 months · \$50,000 + GST · Three streams: Web app (A), Bruce on WhatsApp (B), Agent space (C)

What's in this document.

- What gets built each week, grouped by the three streams.
- Exactly what Nick needs to do each week, in plain English. Most weeks: one 30-minute catch-up.
- Who is doing the work, and what each role actually means.
- Three milestone gates (M1, M2, M3) where Compass formally accepts what's been delivered.

Who's building this

The work is delivered by Daniel as the lead, orchestrating a team of specialist AI agents. Each agent is purpose-built for its discipline: it carries the right skills, the right tools, and the right context for that slice of the work. Daniel briefs them, reviews their output, and is accountable for everything that ships. You deal with one person. You get the throughput of a small studio.

That means progress is fast, traceable, and consistent. Every ticket in this plan has a named role attached so you always know what kind of skill is being applied.

The roles you'll see in this plan

Engineer

Writes the code. Builds the database, the web app, the WhatsApp bot, and the agent dashboard. The bulk of the build.

Frontend Designer

Decides how it looks and feels. Layout, type, spacing, colour, motion. Makes sure every screen is on-brand and pleasant to use.

Copywriter

Writes the words. Button labels, error messages, emails, and most importantly Bruce's voice on WhatsApp. Australian English throughout.

DevOps

Sets up infrastructure, hosting, security, backups, and the production launch. The plumbing that makes everything reliable.

Tester

Tries to break it before real users do. Runs cross-device checks, files bugs, runs the end-to-end flow before each milestone.

Delivery Lead

Plans the work, runs the Monday catch-ups, keeps the Notion board in shape, runs demos, and handles UAT sign-offs. Nick's main point of contact alongside Daniel.

Nick's commitments at a glance

Most weeks Nick needs about 30 minutes for the Monday catch-up. Some weeks need more — typically a demo review, a UAT session, or a sign-off. Below is the total time investment from Compass's side over 16 weeks.

WEEK	WHAT NICK DOES	TIME
1	Kick-off workshop, naming a 2nd admin on accounts, sharing brand assets, sign off on Bruce's persona one-pager	~2 hrs
2	Monday catch-up. Review information architecture and Agent space wireframes	~45 min
3	Monday catch-up. Sign off Bruce's v1 system prompt. Live demo: sign in, submit a brief, message Bruce	~1 hr
4	Monday catch-up. M1 UAT and sign-off	~1 hr
5	Monday catch-up. Provide first batch of property photos / sample listings	~30 min
6	Monday catch-up. Provide FAQ content and region-specific knowledge for Bruce	~1 hr
7	Monday catch-up. Review agent productivity flows (notes, tasks)	~45 min
8	Monday catch-up. Mid-stage demo . Provide 50 examples of real or realistic buyer conversations for Bruce tuning	~1.5 hrs
9	Monday catch-up. Confirm Compass team list (who needs an agent account, who's an admin)	~30 min
10	Monday catch-up. Approve transactional email copy. Confirm calendar/inspection workflow	~45 min
11	Monday catch-up. Sign off reporting metrics that matter to Compass	~30 min
12	Monday catch-up. Nominate an internal "test buyer" to run the system. M2 UAT and sign-off	~2 hrs
13	Monday catch-up. Provide 20-30 voice samples (emails, WhatsApp messages, brochure copy) so Bruce can be tuned to Compass's tone	~1 hr
14	Monday catch-up. Approve privacy notice updates. Confirm data retention preferences	~45 min
15	Monday catch-up. Agent training session (90 min hands-on). Review user guides. Go / no-go decision for launch	~3 hrs
16	Monday catch-up. M3 UAT and launch sign-off . Brief daily check-ins during 48-hour launch window	~3 hrs

Total Compass time over 16 weeks: approximately 20-22 hours. Roughly the same as one and a half working days, spread across four months.

How to read the weekly tables. Every row is one ticket. Tickets carry a stream (A / B / C / Compass), a role, an effort estimate (S = under half a day, M = half to two days, L = two to five days), and concrete acceptance criteria. The yellow box at the start of each week tells Nick exactly what he needs to do.

Foundations

Every stream gets a working skeleton wired to a shared identity and data layer. M1 demonstrates: *sign in*, *submit a brief*, *send a WhatsApp message*, *see it land in an agent inbox*.

Week 1 — Kick-off, accounts, scaffolding

NICK THIS WEEK

- Attend the kick-off workshop (60 min). Share goals, success metrics, anything keeping you up at night.
- Nominate a second admin on Compass accounts (someone who can step in if you're unavailable).
- Send brand assets: logo files, fonts, any existing colour guidance, sample emails or brochures.
- Sign off Bruce's persona one-pager (30 min review).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Run Compass OS kick-off workshop	Compass	Delivery Lead	M	Goals, metrics, risks captured. Stream owners named. Decisions log opened.
Provision Compass-owned accounts (Supabase, Vercel, WhatsApp, OpenAI, Resend, GitHub, Notion)	Compass	DevOps	M	All accounts billed to Compass. Owner plus second admin on each. Credentials in shared vault.
Stand up monorepo (web, Bruce, agent space, shared packages)	A	Engineer	M	Repo builds clean on CI. Shared lint/format. README explains each app.
Stand up Supabase project with tenant isolation (RLS)	A	Engineer	L	Tenant tables exist. Cross-tenant reads are blocked. Smoke test confirms it.
Define brand tokens and component library shell	A	Frontend Designer	M	Colour, type, spacing tokens live in shared package. Storybook running.
Draft information architecture for Web app and Agent space	A	Delivery Lead	M	IA diagram covers buyer, agent, admin views. Reviewed with Nick. Saved to Notion.
Set up WhatsApp sandbox number	B	DevOps	S	Sandbox replies to "hello" via webhook. Webhook secret stored in env.
Write Bruce persona and conversation principles	B	Copywriter	S	One-pager covers tone, do/don't, escalation rules. Signed off by Nick.
Create Compass OS ticket board in Notion	Compass	Delivery Lead	S	Database has all required fields. Views by week, stream, status.

Week 2 — Data model, auth, first round-trip

NICK THIS WEEK

- Monday catch-up (30 min).
- Review the information architecture diagram and Agent space wireframes (15 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Model core entities (buyer, brief, property, shortlist, note, message, agent)	A	Engineer	L	ER diagram approved. Migrations applied. Seed script populates demo tenant.
Implement sign-in (email + magic link)	A	Engineer	M	Sign-in works in dev. Users land in correct tenant. Session persists.
Build app shell for Web app	A	Frontend Designer	M	Logged-in shell renders. Mobile and desktop layouts pass design review.
Build Bruce inbound webhook and message store	B	Engineer	M	Inbound WhatsApp messages persist. Idempotent on retries.
Wire Bruce reply pipeline (echo only)	B	Engineer	S	Sandbox echoes user input. Reply visible in database. Errors logged.
Sketch Agent space layout	C	Frontend Designer	M	Lo-fi wireframes for 4 core screens. Reviewed with Nick.
Schedule Monday Compass catch-up cadence	Compass	Delivery Lead	S	Recurring 30-min invite. Standing agenda. First 4 weeks pre-booked.

Week 3 — Brief intake, agent inbox, Bruce on the LLM

NICK THIS WEEK

- Monday catch-up (30 min).
- Sign off Bruce's v1 system prompt — the document that defines how Bruce talks (15 min review).
- Live demo: Daniel walks Nick through "sign in, submit a brief, message Bruce, see it in the agent inbox" (30 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build buyer brief intake form	A	Engineer	L	Buyer can complete a brief end to end. Brief stored under their tenant.
Write brief intake copy and microcopy	A	Copywriter	S	All field labels, helper text, errors signed off. Australian English.
Build Agent space inbox view (read-only)	C	Engineer	M	Agent sees all WhatsApp messages for their tenant. Filter by buyer.
Connect Bruce to LLM with grounded system prompt	B	Engineer	M	Bruce replies via LLM. Token and cost logged per message.
Write Bruce v1 system prompt	B	Copywriter	M	Identity, scope, escalation, refusal covered. Reviewed by Nick. Versioned.
Define environments and deploy pipeline	A	DevOps	M	Three environments (dev, staging, prod). Env vars documented.
Demo to Compass: sign in, submit brief, message Bruce	Compass	Delivery Lead	S	30 min walkthrough with Nick. Feedback captured as tickets.

Week 4 — Stage 1 hardening and M1 gate

NICK THIS WEEK

- Monday catch-up (30 min).
- M1 UAT session (45-60 min).** Daniel walks Nick through the full Stage 1 scope. Nick either signs off or flags blockers before Stage 2 starts.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Add tenant onboarding flow (create tenant, invite agent)	A	Engineer	M	Compass admin can create a tenant and invite an agent. Invite email lands.
Add audit log for sensitive actions	A	Engineer	S	Tenant creation, invites, role changes, brief submits write to audit log.
Write data model and architecture doc (v1)	A	Engineer	M	Diagram and plain-English explainer. Linked from Notion.
QA pass on Web app, Bruce, Agent inbox	All	Tester	M	Test plan executed across desktop, iOS Safari, Android Chrome. P0/P1 cleared.
Compass UAT on M1 scope	Compass	Delivery Lead	S	Nick signs off on M1 acceptance.

M1 gate · Foundations accepted: auth, tenancy, brief intake, Bruce on LLM, agent inbox demonstrated end-to-end. Written sign-off from Nick.

Build

Turn the skeleton into a working product across all three streams. M2 demonstrates: *Compass can run a real buyer engagement through the system end to end.*

Week 5 — Properties, shortlists, Bruce intent routing

NICK THIS WEEK

- Monday catch-up (30 min).
- Send a first batch of real or sample property data: 3-5 listings with photos, addresses, prices, notes. Used to make demos realistic.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build property record (create, edit, photos)	A	Engineer	L	Agent can add a property with up to 20 photos. Thumbnails generated.
Build shortlist (link properties to a brief)	A	Engineer	M	Agent attaches properties to a buyer brief. Buyer sees shortlist in portal.
Design property card and shortlist view	A	Frontend Designer	M	Card and list designs approved. Empty/loading/error states covered.
Add intent classifier to Bruce	B	Engineer	M	Bruce tags messages with intent. Accuracy spot-checked on 50 samples.
Add escalation handoff to agent	B	Engineer	M	Bruce flags escalation, agent gets notified, takes over thread seamlessly.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 6 — Buyer portal, agent thread view

NICK THIS WEEK

- Monday catch-up (30 min).
- Send Bruce's knowledge base content (45 min): top 30-50 FAQs, region-specific notes (Byron, Gold Coast, Tweed, Northern Rivers), service descriptions. Daniel will provide a template.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build buyer portal home (brief, shortlist, messages)	A	Engineer	L	Buyer sees brief, shortlist and Bruce thread. Loads under 2s on 4G.
Design buyer portal home	A	Frontend Designer	M	Layout signed off. Reuses existing tokens. Responsive.
Build agent thread view with reply	C	Engineer	M	Agent replies from Agent space. Reply goes out via WhatsApp.
Add Bruce knowledge base (FAQs, regions, services)	B	Engineer	M	KB stored with embeddings. Bruce retrieves before answering. Citations logged.
Write Bruce knowledge base content	B	Copywriter	M	30-50 entries written and approved. Australian English. Loaded into store.

Week 7 — Notes, tasks, agent productivity

NICK THIS WEEK

- Monday catch-up (30 min).
- Walk-through of agent productivity flows (15 min): notes, kanban tasks. Confirm they match how Compass actually works.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build notes on briefs, properties and threads	C	Engineer	M	Agent adds private notes on any record. Tenant-scoped. Markdown supported.
Build agent task board (kanban)	C	Engineer	L	Kanban view of tasks. Drag to move column. Filter by agent or buyer.
Design agent task board	C	Frontend Designer	M	Board, columns, card designs approved. Empty and full states covered.
Add Bruce summarisation (daily digest per buyer)	B	Engineer	M	Each morning, agent gets a per-buyer summary of last 24h chat.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 8 — Mid-stage demo and course correct

NICK THIS WEEK

- Monday catch-up (30 min).
- **Mid-stage demo (45 min)**: full walk-through of buyer portal, agent space, Bruce v1. Honest feedback, course correct now if needed.
- Send 50 examples of real or realistic buyer conversations (texts, emails, scenarios). Used to tune Bruce. Daniel can extract from existing Compass channels with Nick's permission.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Mid-stage demo to Compass	Compass	Delivery Lead	S	45 min demo. Feedback captured. Re-prioritisation locked in.
Mid-stage QA sweep	All	Tester	M	Cross-browser and mobile pass. Top 10 bugs filed.
Refine Bruce prompts based on real conversations	B	Copywriter	M	50 conversations reviewed. Prompt v2 drafted. Signed off by Nick.
Performance baseline	A	Engineer	S	Lighthouse and Bruce p95 reply latency captured. Stage 3 targets agreed.

Week 9 — Search, filters, agent admin

NICK THIS WEEK

- Monday catch-up (30 min).
- Send the Compass team list: who needs an agent account, who's an admin, who's view-only.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build search across briefs, properties, threads	C	Engineer	L	Search by buyer, suburb, status, free text. Returns under 500ms.
Build agent admin (members, roles, integrations)	C	Engineer	M	Admin invites, removes, sets roles. Integration toggles. Audit logged.
Design search and admin views	C	Frontend Designer	M	Layouts approved. Reuses tokens and components.
Add Bruce media handling (images, voice notes)	B	Engineer	M	Buyer sends a photo or voice note. Voice transcribed and shown to agent.

Week 10 — Notifications, email, calendaring

NICK THIS WEEK

- Monday catch-up (30 min).
- Approve transactional email copy (5 templates: invites, escalations, summaries, recap, password). 15 min review.
- Confirm how inspections actually work at Compass so the calendar feature matches the real workflow.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Add transactional email for invites, escalations, summaries	A	Engineer	M	Templated emails for 5 events. Preview in dev. Bounces logged.
Write transactional email copy	A	Copywriter	S	All 5 templates copy-checked. Australian English. Plain-text fallbacks.
Add in-app notifications	C	Engineer	M	Bell icon shows unread. Click jumps to source. Read state persisted.
Add calendar / inspection scheduling	C	Engineer	M	Agent schedules and tracks inspections. Visible to buyer. ICS export.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 11 — Reporting, exports, polish pass

NICK THIS WEEK

- Monday catch-up (30 min).
- Sign off the 5 reporting metrics that matter most to Compass (e.g. active buyers, response time, shortlist throughput). 15 min discussion.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build agent reporting	C	Engineer	L	Dashboard shows 5 core metrics. Filter by date and agent.
Build buyer-facing weekly recap	A	Engineer	M	Buyer gets a Friday recap. Mirrors what's in portal. Unsubscribe handled.
Polish pass on Web app and Agent space	A	Frontend Designer	M	Spacing, type, motion reviewed across all screens. 80%+ of issues resolved.
Bruce safety and refusal review	B	Engineer	S	Refusal cases tested (legal advice, off-scope). Behaviour tuned.

Week 12 — Stage 2 hardening and M2 gate

NICK THIS WEEK

- Monday catch-up (30 min).
- Nominate one internal "test buyer" (a Compass team member or a willing friend) to run through the system across the week.
- **M2 UAT session (60-90 min).** Daniel walks Nick and one Compass agent through the full buyer journey. Sign off or flag blockers before Stage 3.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
End-to-end QA of buyer journey	All	Tester	L	Brief → Bruce chat → shortlist → inspection → recap tested as one flow. P0/P1 cleared.
Run dry-run buyer engagement with internal volunteer	Compass	Delivery Lead	M	Internal "buyer" runs through the system for a week. Findings written up.
Compass UAT on M2 scope	Compass	Delivery Lead	M	Nick and one agent UAT the full flow. Sign-off captured.

M2 gate · Build accepted: buyer portal, agent space, Bruce v2 demonstrated end-to-end with real-style data. Written sign-off.

Integrate, harden, launch

Ready for real buyers. M3 is launch acceptance. We harden security, integrate with Compass's stack, train the team, and ship.

Week 13 — Integrations and data flow

NICK THIS WEEK

- Monday catch-up (30 min).
- Send 20-30 voice samples so Bruce sounds like Compass: real emails Nick has sent to buyers, WhatsApp messages, brochure copy, blog posts. The more, the better.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Integrate with Compass website lead form	A	Engineer	M	Lead from compassagency.com.au lands as a draft brief. Source recorded.
Integrate with Compass email	A	Engineer	M	Forwarded emails attach to the right buyer thread. Unmatched go to triage.
Add export (PDF brief, CSV shortlist)	A	Engineer	S	Buyer exports their brief. Agent exports a shortlist. Branded layout.
Tune Bruce on real Compass voice samples	B	Copywriter	M	Voice samples reviewed. Prompt v3 drafted. A/B compared with v2.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 14 — Security, privacy, performance

NICK THIS WEEK

- Monday catch-up (30 min).
- Approve updated privacy notice and confirm data retention preferences (how long do we keep buyer chats, briefs, etc.). 30 min review.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Security review (tenant isolation, auth, secrets, dependencies)	All	Engineer	L	RLS audited per table. Dependencies clean. Secrets rotated. Findings published.
Privacy review (data captured, retention, consent)	All	Delivery Lead	M	Data inventory documented. Privacy notice updated. Consent recorded.
Performance pass	All	Engineer	M	LCP under 2.5s on 4G. Bruce p95 reply under 5s. Heavy queries indexed.
Backup, restore and disaster recovery drill	All	DevOps	M	Backup strategy documented. Restore tested in staging. RTO/RPO recorded.

Week 15 — Training, content, launch prep

NICK THIS WEEK

- Monday catch-up (30 min).
- **Agent training session (90 min hands-on):** Nick and the Compass team learn how to use the system. Recorded for later reference.
- Review buyer, agent and admin user guides (30 min).
- Go / no-go decision for launch.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Run agent training session	Compass	Delivery Lead	M	90 min hands-on session. Recording shared. Quick-reference card delivered.
Write user guides (buyer, agent, admin)	All	Copywriter	M	Three guides written. Reviewed by Nick. Embedded in app and shared in Notion.
Build help / onboarding tooltips	A	Engineer	M	First-run tooltips on key views. Dismissible. Re-openable from help menu.
Final design polish	All	Frontend Designer	M	Every screen walked on mobile and desktop. Polish items resolved.
Compass go / no-go review	Compass	Delivery Lead	S	Go / no-go decision recorded. Launch checklist complete. Comms scheduled.

Week 16 — Launch and handover

NICK THIS WEEK

- Monday catch-up (30 min).
- Be available for a brief daily check-in during the 48-hour launch window.
- **M3 UAT and launch sign-off (60 min):** confirm production is healthy, sign acceptance, close out the engagement.
- Receive the runbook, all credentials, and the post-launch roadmap.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Cut production over to compass-owned domain	A	DevOps	M	DNS, TLS, env vars all in prod. Zero-downtime cutover. Rollback plan documented.
Launch Bruce on production WhatsApp number	B	DevOps	M	Production number live. Test message round-trip confirmed. Monitoring armed.
Launch Agent space to Compass team	C	DevOps	S	All agents have accounts. MFA enforced. Welcome flow tested.
Live launch monitoring (first 48 hours)	All	Engineer	M	On-call cover for 48h. Incidents logged. Daily standup with Nick.
Final QA pass in production	All	Tester	M	Smoke tests across web, Bruce, agent space. No P0/P1 outstanding.
Hand over runbooks, credentials, roadmap	Compass	DevOps	M	Runbook for incidents, restores, deploys. Credentials transferred. Roadmap drafted.
Compass UAT on M3 scope	Compass	Delivery Lead	S	Nick signs off launch acceptance. Outstanding items move to post-launch backlog.

M3 gate · Launch accepted: Compass OS live in production with buyers, agents, and Bruce. Written sign-off. Engagement closed out.

The bottom line for Nick

- **About 20 hours of your time over four months.** Mostly Monday catch-ups, three milestone sign-offs, one training session, and a handful of content drops (FAQs, voice samples).
- **Three formal gates.** M1, M2, M3. If something isn't right, we don't move on.
- **One person to deal with.** Daniel orchestrates a team of specialist AI agents. You don't need to manage developers, designers, or copywriters — Daniel does that.
- **Everything is tracked in Notion.** Every ticket in this document lives on the Compass OS board. You can see exactly what's done, what's in progress, and what's coming.