

# Compass OS — Delivery Plan

Week-by-week breakdown of the Stage 1 Statement of Work.

Compass Buyers Agency · 4 months · \$50,000 + GST · Three streams: Web app · Bruce on WhatsApp · Agent space · By Roadmap Digital · Prepared for Nick & Chris

**Companion document.** The commercial spec lives in the **Statement of Work**. The SOW defines outcomes, milestones, acceptance gates, pricing, and risks. This document is the week-by-week build detail of how the SOW gets delivered. The two are designed to be read together.

**What's in this document.**

- 16 weeks broken down ticket by ticket, grouped by Stream A (Web app), Stream B (Bruce on WhatsApp), Stream C (Agent space).
- What Compass needs to do each week, in plain English. Most weeks: 30-min Monday catch-up plus a 5-min Friday Loom.
- Three milestone gates (M1, M2, M3) with their acceptance criteria taken straight from the SOW.
- The kick-off pack referenced in the SOW: every account, every artefact, every joint decision needed to start.

## Who's building this

A small, focused team:

- **Daniel** as Delivery Lead. Single point of contact. Plans the work, runs the Monday catch-ups, owns every milestone sign-off.
- **A local engineer** working alongside Daniel on the build. Engineering depth and review on every code change before it reaches production.
- **A purpose-built agent stack** running vetted skills refined across multiple prior projects. Handles drafting, scaffolding, and the long tail of build work.

The agents aren't the headline. They're the tools that let a small team deliver studio-scale throughput. What makes the work above standard is the craft layered on top: curated quality of inputs, meticulous output refinement, and human-reviewed integration. Compass deals with Daniel.

**Roles you'll see in tickets**

**Delivery Lead — Daniel**

Plans, briefs, reviews, runs catch-ups, owns sign-offs.  
Compass's single point of contact.

**Engineer**

Code, database, integrations. Daniel and the local engineer working with engineering agents. Every change reviewed.

**Frontend Designer**

Layout, type, motion. Design agents from Compass's brand assets. Daniel directs and reviews.

**Copywriter**

UI copy, emails, Bruce's persona. Copy agents from Compass's voice samples. Refined against brief, never shipped raw.

**DevOps**

**Tester**

Hosting, deployment, security, monitoring, the WhatsApp transport plumbing. Under engineer review.

Cross-device QA, end-to-end flows, milestone gates. QA agents validating against acceptance criteria.

## Compass's time at a glance

Per the SOW, total active time across the four months is around 15 hours. The cadence is light but consistent: a 30-min Monday catch-up, a 5-min Friday Loom, and email correspondence as decisions come up. Compass watches the build happen rather than sitting in it.

| WEEK     | WHAT COMPASS DOES                                                                                                                                        | ACTIVE TIME |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Kick-off | Async kick-off pack (below). Click-by-click account provisioning. Brand assets shared. Decisions confirmed.                                              | ~2 hrs      |
| 1        | Monday catch-up. Friday Loom.                                                                                                                            | ~35 min     |
| 2        | Monday catch-up. Friday Loom.                                                                                                                            | ~35 min     |
| 3        | Monday catch-up. Friday Loom.                                                                                                                            | ~35 min     |
| 4        | Monday catch-up. Friday Loom. <b>M1 demo (30 min, recorded).</b>                                                                                         | ~1 hr       |
| 5-7      | Monday catch-up. Friday Loom each week.                                                                                                                  | ~35 min × 3 |
| 8        | Monday catch-up. Friday Loom. Mid-stage check-in (informal).                                                                                             | ~45 min     |
| 9-11     | Monday catch-up. Friday Loom each week. One real Compass client travels the full flow during this window (using your normal client work, no extra time). | ~35 min × 3 |
| 12       | Monday catch-up. Friday Loom. <b>M2 demo (30 min, recorded).</b>                                                                                         | ~1 hr       |
| 13-15    | Monday catch-up. Friday Loom each week.                                                                                                                  | ~35 min × 3 |
| 16       | Monday catch-up. <b>UAT across the team (~3 hrs distributed). M3 demo + handover walkthrough (30 min, recorded).</b>                                     | ~4 hrs      |

Total active time across the four months: approximately 15 hours, matching the SOW.

**How to read the weekly tables.** Every row is one ticket. Tickets carry a stream (A / B / C / Compass / All), a role, an effort estimate (S = under half a day, M = half to two days, L = two to five days), and concrete acceptance criteria. The yellow box at the start of each week tells Compass exactly what's needed from them that week.

KICK-OFF · PRE WEEK 1

## The click-by-click pack

The SOW commits to ~2 hours of async kick-off provisioning with a click-by-click pack. This is that pack. Every account, every artefact, every joint decision needed before Week 1 starts. Compass-owned from Day 1. No transfer event later.

## Accounts to open in Compass's name

Every account billed to Compass directly. Daniel is added as admin on each. A second Compass person is named backup admin so nothing is bonded to one person.

| ACCOUNT                             | WHY WE NEED IT                                                                                                                                                            | WHAT COMPASS DOES                                                                                                                                            |
|-------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>GitHub repository</b>            | Where the source code lives. Compass owns the codebase from Day 1.                                                                                                        | Use existing or create a new GitHub organisation. Invite Daniel as Owner. Create a private repo named <i>compass-os</i> .                                    |
| <b>Supabase (Sydney)</b>            | The database, login system, file storage. Australian data residency for buyer and client records.                                                                         | Create a Supabase organisation under Compass billing. Region = Sydney. Invite Daniel as Owner.                                                               |
| <b>Vercel</b>                       | Hosts the web app. Every push gets a preview link Compass can poke at any time.                                                                                           | Create a Vercel team under Compass billing (Pro plan). Invite Daniel as Owner. Connect to the GitHub org.                                                    |
| <b>Anthropic workspace</b>          | The brain behind every agent. Bruce orchestrator and the six sub-agents all run here.                                                                                     | Compass logs in to Anthropic, creates a workspace, adds payment, sets a monthly spend cap (Daniel will recommend a starting figure). Invite Daniel as Owner. |
| <b>WhatsApp Business number</b>     | Bruce's channel. Bonded to Compass's verified business in Meta. Approval can take 1-2 weeks, so kick this off on Day 1.                                                   | Apply for WhatsApp Business through Meta with Compass as the verified business. Daniel will provide the application content. Compass owns the number.        |
| <b>Bruce hosting (cloud server)</b> | The Compass-owned cloud server that runs Bruce. Self-hosted so the WhatsApp number stays Compass's, the message log stays Compass's, the operational logs stay Compass's. | Daniel provisions the server under a Compass-owned cloud account (Hetzner, DigitalOcean, or similar). Account billed to Compass.                             |
| <b>DocuSign</b>                     | CAF e-signature in the closed-loop onboarding flow.                                                                                                                       | Use existing Compass DocuSign account, or sign up. Add Daniel as a user with API access.                                                                     |
| <b>Notion workspace</b>             | The shared project board. Every ticket in this plan lives there. Status visible at all times.                                                                             | Create a Compass OS workspace, or add a project page to Compass's existing workspace. Invite Daniel and second admin as full members.                        |
| <b>Monitoring + transcription</b>   | Uptime alerts on Bruce, voice-note transcription, error logs across the stack.                                                                                            | Daniel sets these up under Compass billing during Week 1. Compass approves the choices in the kick-off catch-up.                                             |

## Brand and content pack

Drives Compass's voice across the web app, Bruce's WhatsApp persona, the Proposal Writer's drafting tone, and every transactional email. The more Compass shares, the more "Compass-sounding" the system is from Day 1.

| ITEM                                                           | WHY WE NEED IT                                                                                      |
|----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|
| <b>Logo files (SVG + high-res PNG)</b>                         | Web app, proposals, emails, exports.                                                                |
| <b>Brand fonts and colours</b>                                 | Tokenised in the design system so every screen and proposal is on-brand.                            |
| <b>Tone-of-voice guide (or a 30-min conversation)</b>          | Drives Bruce's persona and the Proposal Writer's drafting tone.                                     |
| <b>5-10 sample emails<br/>Compass has sent to past clients</b> | Tunes Bruce and the Proposal Writer to sound like Compass already sounds.                           |
| <b>5-10 anonymised past briefs and proposals</b>               | Drives the brief schema, the proposal template, and the demo data.                                  |
| <b>Existing FAQs, brochures, website copy</b>                  | Source for Bruce's knowledge base and the Proposal Writer's reference material.                     |
| <b>Compass team list (names, emails, roles)</b>                | Drives who gets login accounts and at what permission level.                                        |
| <b>Historical archive pointers</b>                             | Where the 2.5 years of WhatsApp + email + Drive folders live, so we can ingest archive-grade in M2. |

## Joint decisions (lock in before Week 1)

| DECISION                                                | DEFAULT IF NOT RAISED                                                                                   |
|---------------------------------------------------------|---------------------------------------------------------------------------------------------------------|
| <b>Hosting region</b>                                   | Sydney (Supabase + Vercel routing).                                                                     |
| <b>Auth method for the team</b>                         | Email + magic link, MFA on at launch.                                                                   |
| <b>Primary comms channel between Compass and Daniel</b> | WhatsApp for quick things, email for sign-offs, Notion comments for ticket-specific feedback.           |
| <b>Out-of-office handling</b>                           | 5 business days' notice for planned leave on either side. Backup contacts named.                        |
| <b>Data retention</b>                                   | Hold for the life of the relationship plus 7 years (matches REBAA + state Fair Trading record-keeping). |

### KICK-OFF COMPLETE WHEN

Accounts created with Daniel admin. Brand pack received. WhatsApp Business application submitted to Meta. Joint decisions locked. Week 1 starts on the next Monday.

## Foundation in parallel. First proposal in WhatsApp.

Three streams stand up in parallel. By end of Week 4, an agent DMs Bruce a client name and brief; Bruce creates the client, the Brief Extractor structures it, the Proposal Writer drafts an HTML live-link, the agent receives the link by email, and the client appears in the web app's pipeline.

### Week 1 — Provisioning and scaffolding

#### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Confirm the kick-off pack is complete (any leftover account invites, brand assets).

| TITLE                                                    | STREAM  | ROLE              | EFFORT | ACCEPTANCE                                                                                                                            |
|----------------------------------------------------------|---------|-------------------|--------|---------------------------------------------------------------------------------------------------------------------------------------|
| Monorepo scaffold + CI                                   | A       | Engineer          | M      | React + Vite + TypeScript app skeleton building cleanly. Lint and format hooks in CI. Vercel preview deploy live.                     |
| Supabase project provisioned (Sydney)                    | A       | DevOps            | S      | Project live in Sydney region. Connection string in Compass-owned secret store. Daniel has admin.                                     |
| Compass design tokens (colour, type, spacing)            | A       | Frontend Designer | M      | Tokens drawn from Compass brand assets. Storybook running. Reviewed against Compass's existing materials.                             |
| Bruce server provisioned in Compass cloud                | B       | DevOps            | M      | Cloud server running. Process manager configured. Server billed to Compass. Daniel has admin.                                         |
| Bruce paired to Compass WhatsApp number                  | B       | Engineer          | M      | Bruce paired and listening. Test message round-trips. Re-pair procedure documented.                                                   |
| Anthropic workspace stood up + first orchestrator prompt | C       | Engineer          | M      | Workspace live under Compass billing. Bruce orchestrator skeleton prompt deployed. Engineering agent operational on the build itself. |
| Open Compass OS Notion board                             | Compass | Delivery Lead     | S      | Tickets imported. Views by week, stream, status. Compass invited.                                                                     |

### Week 2 — Schema, auth, persona

#### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Sign off Bruce's persona one-pager (15-min review).

| TITLE                                  | STREAM | ROLE       | EFFORT | ACCEPTANCE                                                                                                                             |
|----------------------------------------|--------|------------|--------|----------------------------------------------------------------------------------------------------------------------------------------|
| Core schema with tenant_id and RLS     | A      | Engineer   | L      | Tables for client, brief, property, document, message, user. RLS scoped to tenant on every table. Cross-tenant reads provably blocked. |
| Magic-link sign-in                     | A      | Engineer   | M      | Sign-in works. Users land in the right tenant. Sessions persist.                                                                       |
| Bruce DM workflow (inbound + outbound) | B      | Engineer   | M      | Team can DM Bruce. Bruce replies. Inbound persists to Supabase as append-only event log. Idempotent on retries.                        |
| Bruce persona + capture rules v1       | B      | Copywriter | S      | One-pager: tone (no chatty, no fluff), capture do's and don'ts, escalation triggers. Reviewed by Compass.                              |
| Bruce orchestrator wired to Supabase   | C      | Engineer   | M      | Bruce reads/writes through the orchestrator with persona-consistent replies. DB writes go through one path.                            |
| Brief Extractor sub-agent live         | C      | Engineer   | M      | Given meeting context (text or transcript), Brief Extractor returns a structured brief. Saved to client.                               |

### Week 3 — Pipeline shell, voice notes, proposal drafting

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Live demo (10 min): sign in, see the pipeline shell, send Bruce a brief in DM.

| TITLE                                        | STREAM | ROLE              | EFFORT | ACCEPTANCE                                                                                                                         |
|----------------------------------------------|--------|-------------------|--------|------------------------------------------------------------------------------------------------------------------------------------|
| Dashboard shell + pipeline view stub         | A      | Frontend Designer | M      | Logged-in shell. Pipeline view shows the four phases as columns. Compass design tokens applied.                                    |
| Client + brief models surfaced in UI         | A      | Engineer          | M      | New client appears in pipeline. Brief readable on click-through.                                                                   |
| Voice notes accepted by Bruce + stored       | B      | Engineer          | M      | Voice notes upload to Supabase storage. Linked to the message in the event log. Transcription wired in Week 5.                     |
| Persona tuning round 1                       | B      | Copywriter        | S      | Real DMs reviewed. Persona tightened. Compass-approved.                                                                            |
| Proposal Writer sub-agent live (HTML drafts) | C      | Engineer          | L      | Given a structured brief, Proposal Writer returns a polished HTML proposal. Compass-branded template. One canonical live-link URL. |
| Outbound proposal email path                 | C      | Engineer          | S      | Live-link URL sends to nominated agent inbox via Compass-owned email infrastructure.                                               |

## Week 4 — End-to-end wire-up + M1 demo

### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M1 demo (30 min, recorded).** Either Nick or Chris attends.
- M1 sign-off in writing. Triggers Invoice 1 (already paid at kick-off; sign-off triggers M2 work to begin).

| TITLE                                             | STREAM  | ROLE          | EFFORT | ACCEPTANCE                                                                                                                                                 |
|---------------------------------------------------|---------|---------------|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------|
| End-to-end wire-up: DM → Brief → Proposal → Email | All     | Engineer      | M      | Bruce takes a brief in DM. Brief Extractor structures it. Proposal Writer drafts the HTML. Live link emailed to the agent. Client appears in the pipeline. |
| Persona + capture rules locked                    | B       | Copywriter    | S      | Compass signs off Bruce's persona, capture rules, and escalation triggers.                                                                                 |
| Engineering agent runbook v1                      | C       | Delivery Lead | S      | Engineering agent's prompts and how-to-extend notes captured in the repo.                                                                                  |
| M1 demo run-through                               | Compass | Delivery Lead | S      | Demo script written. End-to-end rehearsed. Recording saved to Notion.                                                                                      |

### M1 ACCEPTANCE GATE

An agent DMs Bruce a client name + brief. Bruce creates the client, Brief Extractor structures it, Proposal Writer drafts the HTML, the agent gets a live link emailed. Web app shows the new client in the pipeline. Compass signs off in writing.

# Convergence. The full sales flow, end to end.

The heaviest stage. Eight weeks. The three streams wire together into a working sales flow. Property log moat operational. CAF closes the loop. Historical archive ingested archive-grade. By end of Week 12, one real Compass client travels the full flow without manual stitching.

## Week 5 — Full pipeline view + voice transcription

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                             | STREAM | ROLE     | EFFORT | ACCEPTANCE                                                                                                             |
|---------------------------------------------------|--------|----------|--------|------------------------------------------------------------------------------------------------------------------------|
| Full sales pipeline view (all 4 phases populated) | A      | Engineer | M      | Cards move between phases. Phase metadata visible. Pipeline filters by agent and date.                                 |
| Phase transitions emit events to event log        | A      | Engineer | S      | Every phase change recorded. Reversible. Audit trail readable from the client view.                                    |
| Voice notes transcribed and filed                 | B      | Engineer | M      | Voice notes auto-transcribe (transcription provider in Compass cloud). Transcript appended to the message. Searchable. |
| Meeting-context tool ingesting transcripts        | C      | Engineer | M      | Discovery call transcripts (Otter/Fireflies/Krisp export, or paste) feed the Brief Extractor cleanly.                  |

## Week 6 — Property log + photo filing

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                  | STREAM | ROLE     | EFFORT | ACCEPTANCE                                                                                                                                           |
|----------------------------------------|--------|----------|--------|------------------------------------------------------------------------------------------------------------------------------------------------------|
| Property log browser (search + filter) | A      | Engineer | L      | Searchable by suburb, type, beds, price band. Sortable. Filters persist in URL.                                                                      |
| Photos auto-filed to client + property | B      | Engineer | M      | Photo dropped in DM is identified to a client/property by context. Stored in Supabase storage. Visible from both views.                              |
| Property Parser sub-agent live         | C      | Engineer | L      | Realestate.com.au and Domain links parsed into structured property records (address, type, beds, baths, price guide, photos). Saved to property log. |



## Week 7 — Per-client compliance UI + email ingestion

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                     | STREAM | ROLE              | EFFORT | ACCEPTANCE                                                                                                                         |
|-------------------------------------------|--------|-------------------|--------|------------------------------------------------------------------------------------------------------------------------------------|
| Per-client compliance file UI             | A      | Frontend Designer | M      | Per client: brief, CAF, proposal, contracts, correspondence visible in one place. Tagged by REBAA + state Fair Trading categories. |
| Forwarded emails ingested via Bruce inbox | B      | Engineer          | M      | Compass team forwards client emails to Bruce's inbox. They land on the right client thread. Attachments preserved.                 |
| Compliance Filer sub-agent live           | C      | Engineer          | M      | Forwarded artefacts routed to the right client with correct compliance tag. Audit trail visible.                                   |

## Week 8 — Property Matcher + mid-stage check-in

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Mid-stage check-in (15 min, informal). Half-way through M2.

| TITLE                                        | STREAM | ROLE     | EFFORT | ACCEPTANCE                                                                                                                                     |
|----------------------------------------------|--------|----------|--------|------------------------------------------------------------------------------------------------------------------------------------------------|
| Compliance export per client (one click)     | A      | Engineer | M      | Per client, one click produces a single PDF or zip of every artefact, ordered by date, with audit metadata.                                    |
| Property links parsed when dropped in DM     | B      | Engineer | S      | Drop a realestate/domain link in DM, Property Parser kicks in, property appears in log within seconds.                                         |
| Property Matcher sub-agent live (rule-based) | C      | Engineer | L      | New brief scans the log for matches. New property scans open briefs. Rule-based: suburb, type, beds, price band. Bruce surfaces matches in DM. |

## Week 9 — Embedded agent panel + DocuSign integration starts

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Nominate one real client to travel the full flow during weeks 9-12 (zero extra time, your normal client work).

| TITLE                                    | STREAM | ROLE              | EFFORT | ACCEPTANCE                                                                                                                         |
|------------------------------------------|--------|-------------------|--------|------------------------------------------------------------------------------------------------------------------------------------|
| Embedded agent panel in web app          | A      | Frontend Designer | M      | Side panel pipes into the agent space without leaving the page. Used on client view.                                               |
| Client-group silent-observer mode        | B      | Engineer          | M      | When Bruce is added to a client group, listens silently. Captures messages and attachments. Does not respond unless DM'd directly. |
| DocuSign CAF auto-population — first cut | C      | Engineer          | L      | Brief data populates a CAF template via DocuSign API. Draft sendable from the client view. Send action gated on Compass review.    |

## Week 10 — DocuSign round-trip + Proposal Editor

### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                         | STREAM | ROLE              | EFFORT | ACCEPTANCE                                                                                                                                          |
|-----------------------------------------------|--------|-------------------|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------|
| Pipeline + property log polish                | A      | Frontend Designer | M      | Compass design language applied across both views. Type and spacing reviewed.                                                                       |
| Bruce pings agent + listing agents on matches | B      | Engineer          | M      | When Property Matcher finds a hit, Bruce notifies the lead agent. Optional: pre-drafted enquiry message to the listing agent for the agent to send. |
| DocuSign full round-trip                      | C      | Engineer          | M      | CAF sent. Client signs. Status returns to Compass OS. Document filed under client compliance with audit metadata.                                   |
| Proposal Editor sub-agent live                | C      | Engineer          | M      | Agent iterates on a proposal in DM with Bruce. Proposal Editor refines and re-publishes the live link. Version history retained.                    |

## Week 11 — Historical archive ingestion + close-phase capture

### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                        | STREAM | ROLE     | EFFORT | ACCEPTANCE                                                                                                                                                   |
|----------------------------------------------|--------|----------|--------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Compliance UI hardening                      | A      | Engineer | M      | Bulk actions: download all, tag retroactively, mark complete. Audit trail on every change.                                                                   |
| Bruce captures close-phase outcomes          | B      | Engineer | M      | Phase 4 events captured: offer made, outcome, settlement date. Reminders fire on settlement-5d and pest+building.                                            |
| Historical archive ingestion (archive-grade) | C      | Engineer | L      | 2.5 years of WhatsApp + email + Drive folders ingested. Filed by client. Searchable. Retrievable. Defensible if audited. Structured parsing remains Phase 2. |

## Week 12 — One real client through the full flow + M2 demo

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M2 demo (30 min, recorded).** Either Nick or Chris attends. The real client travels the full flow on screen.
- M2 sign-off in writing. Triggers Invoice 2.

| TITLE                                     | STREAM  | ROLE              | EFFORT | ACCEPTANCE                                                                                                                                                                               |
|-------------------------------------------|---------|-------------------|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Real-client end-to-end (Compass workflow) | All     | Tester            | M      | One real Compass client travels: discovery captured, brief structured, proposal sent, CAF signed, sourcing fires, match surfaced, link dropped, photos filed, compliance file populates. |
| Mid-build polish pass                     | All     | Frontend Designer | M      | UI inconsistencies cleaned. Loading and empty states reviewed. Mobile-on-the-side check.                                                                                                 |
| M2 demo run-through                       | Compass | Delivery Lead     | S      | Demo script. Real-client walkthrough rehearsed. Recording saved to Notion.                                                                                                               |

M2 ACCEPTANCE GATE

One real Compass client travels the full flow. Discovery captured, brief structured, proposal drafted and sent, CAF auto-populated and signed via DocuSign, client engaged, property log surfaces matches, agent drops a link with photos, everything files cleanly. Historical archive searchable across every prior client. Compass signs off in writing.

# Reminders, dashboards, polish, handover.

Polish, mobile pass, dashboards live with real data, UAT, training, Playbook, full handover. By end of Week 16, Compass OS is in productive daily use across the team and the 30-day support window starts.

## Week 13 — Dashboards + reminders

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                                               | STREAM | ROLE          | EFFORT | ACCEPTANCE                                                                                                                |
|---------------------------------------------------------------------|--------|---------------|--------|---------------------------------------------------------------------------------------------------------------------------|
| Dashboards v1 with real data                                        | A      | Engineer      | L      | Pipeline metrics, conversion velocity, win rate, time-in-phase. Live data from Supabase. Filters by agent and time range. |
| Reminder system: pest + building, settlement -5d, follow-up cadence | B      | Engineer      | M      | Reminders fire on schedule. Configurable cadence per stage. Bruce sends reminders in DM.                                  |
| Sub-agent prompt cleanup + runbooks                                 | C      | Delivery Lead | M      | Each of the six sub-agents has a clean prompt, a runbook, and a how-to-extend note. Saved to repo.                        |

## Week 14 — Mobile pass + monitoring + alerting

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

| TITLE                                           | STREAM | ROLE              | EFFORT | ACCEPTANCE                                                                                                                  |
|-------------------------------------------------|--------|-------------------|--------|-----------------------------------------------------------------------------------------------------------------------------|
| Mobile-responsive pass                          | A      | Frontend Designer | L      | Every view walked on mobile. Pipeline, property log, client view, compliance file all work cleanly on iPhone-class devices. |
| Operational monitoring + alerting on Bruce      | B      | DevOps            | M      | Heartbeat checks. Alerts on session drop, rate-limit, queue lag. Re-pair runbook documented and tested.                     |
| Build agents (engineering + frontend) finalised | C      | Delivery Lead     | M      | Both build agents handed over with prompts, runbooks, and how-to-extend instructions. Compass can drive them post-handover. |

## Week 15 — UAT + Playbook

### COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- UAT begins (~3 hrs distributed across Nick, Chris, and the team across the week).
- Review user guides (15 min).

| TITLE                                      | STREAM | ROLE          | EFFORT | ACCEPTANCE                                                                                    |
|--------------------------------------------|--------|---------------|--------|-----------------------------------------------------------------------------------------------|
| UAT: Compass team uses system in real work | All    | Tester        | L      | Findings logged with severity. P0/P1 tracked daily. Zero P0 by end of week.                   |
| User guides (buyer, agent, admin)          | All    | Copywriter    | M      | Three guides written. Reviewed by Compass. Embedded in the app and in Notion.                 |
| Compass OS Playbook drafted                | C      | Delivery Lead | L      | Architecture decisions, runbooks, how-to-extend, on-call procedure. Reviewed by the engineer. |

## Week 16 — Polish, training, handover, M3 acceptance

### COMPASS THIS WEEK

- 30-min Monday catch-up.
- **M3 demo + handover walkthrough (30 min, recorded).** Either Nick or Chris attends.
- Final UAT sign-off in writing. Triggers Invoice 3 and starts the 30-day support window.

| TITLE                                         | STREAM  | ROLE          | EFFORT | ACCEPTANCE                                                                                                       |
|-----------------------------------------------|---------|---------------|--------|------------------------------------------------------------------------------------------------------------------|
| Clear all UAT P0/P1 findings                  | All     | Engineer      | M      | Every P0/P1 closed. P2/P3 logged for post-launch backlog.                                                        |
| Performance + accessibility pass              | A       | Engineer      | M      | LCP under 2.5s on 4G. Bruce p95 reply under 5s. Keyboard navigation works on every key view.                     |
| Repo admin transferred + credentials handover | Compass | DevOps        | S      | Compass takes Owner of GitHub, Vercel, Supabase, Anthropic. Daniel switches to read-only for the support window. |
| Quarterly health-check schedule set           | Compass | Delivery Lead | S      | Four async health-checks scheduled across the 12 months post-handover. Calendar invites sent.                    |
| M3 demo + handover walkthrough                | Compass | Delivery Lead | S      | Demo recorded. Playbook walked. Compass signs M3 acceptance.                                                     |

### M3 ACCEPTANCE GATE

Compass OS in productive daily use across the team. Dashboards live with real data. Mobile-responsive. Playbook delivered. Both build agents handed over with prompts and runbooks. Repo admin transferred. 30-day support window starts. Compass signs off in writing.

# Explicitly not in Stage 1

---

For clarity, the SOW carves out the following as Phase 2 or Phase 3 work, scoped separately when Compass is ready. They are not in this 16-week plan.

- Stripe payments and auto WhatsApp group creation.
- Semantic property matching (pgvector).
- External property enrichment (CoreLogic, PriceFinder).
- Bruce in client groups by default (silent-observer-when-added only in Stage 1).
- Daily briefings (needs  $\geq 4$  weeks of data).
- Dormant client resurrection.
- Marketing OS (SEO, content, Sanity agents).
- Multi-tenant activation for franchise #2.
- Historical structured parsing (Stage 1 is archive-grade only).

## Risks and how we handle them

---

Same three risks as the SOW. Surfaced again here so the build team operates with them in mind every week.

### RISK 01

#### WhatsApp transport reliability

Bruce's WhatsApp number can drop. Outbound can be rate-limited if too aggressive. The whole capture story leans on this working.

**How we handle it.** WhatsApp is the transport, not the source of truth. Every message mirrors into Supabase as an append-only event log. If Bruce drops, capture pauses, records survive. Outbound is rate-limited. Heartbeat monitoring runs from Week 14. Re-pair runbook lives in the repo from Week 1.

### RISK 02

#### Historical archive is messier than expected

2.5 years of WhatsApp + email + Drive is a lot of data, much of it unique to Compass. Ingestion may sit lower than expected on first pass.

**How we handle it.** Stage 1 historical scope is archive-grade only — files filed, searchable, retrievable, defensible if audited. Structured parsing is a Phase 2 SOW. The Week 11 acceptance gate is "ingested + searchable", not "100% structured".

RISK 03

Scope grows mid-build

The team will see the build and have ideas. Real client work will surface patterns the original spec didn't catch.

**How we handle it.** Inside-scope work gets reordered in real time without paperwork. Outside-scope work gets a one-page change note (impact, cost, knock-on) that Compass confirms in writing before anything starts. No surprises either way.

After handover

What Compass owns from Day 31 onwards, and how the system keeps running. Mirrors the SOW.

| ITEM              | DETAIL                                                                                                                                                                                           |
|-------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Ownership         | Repo, Supabase, Vercel, Anthropic workspace, Bruce hosting, WhatsApp number, every credential. All in Compass's name from Day 1. Roadmap retains read access for the 30-day support window only. |
| Both build agents | Engineering and frontend agents handed over with prompts, runbooks, and instructions. Compass keeps using them post-handover for tweaks, new screens, schema changes.                            |
| Six sub-agents    | Bruce orchestrator + Brief Extractor + Proposal Writer + Proposal Editor + Property Parser + Property Matcher + Compliance Filer. Prompts, evaluations, runbooks. Replaceable, extensible.       |
| Playbook          | Architecture decisions, runbooks, how-to-extend. Lives in the repo. Anyone joining the team can be productive in a week.                                                                         |
| Health-checks     | Four quarterly reviews across the 12 months post-handover, included. Async by default, no meeting required. We flag drift and suggest tweaks. Compass decides what to act on.                    |
| Support window    | 30 days from M3 acceptance. Bug fixes and small tweaks at no extra cost. After that, support is by separate agreement only if Compass wants it.                                                  |

How we work together

|                                  |                                                                                                                                                                     |
|----------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Verbal agreement, written record | The SOW is the spec. Once Nick and Chris say yes, kick-off begins. No formal signature required to start.                                                           |
| Cadence                          | 30-min Monday catch-up. 5-min Friday Loom. Email for decisions. One demo per milestone (30 min, recorded). Notion board live throughout.                            |
| Change control                   | Inside scope, we adjust order in real time. Outside scope, a one-page change note (impact, cost, knock-on) that Compass confirms in writing before anything starts. |
| Termination                      | Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback.                             |

