

Statement of Work

Compass Buyers Agency • Stage 1 of Compass OS

The build plan. Four months. \$50,000 + GST. A web app, Bruce on WhatsApp, and a working agent layer behind both. Built into Compass-owned infrastructure, in Compass's name from Day 1.

TERM

4 months from kick-off

PAYMENT

3 invoices default
4 monthly available

FOR

Nick & Chris, co-owners

BY

Dan

You are reading the Statement of Work. The contractual detail: technical architecture, monthly deliverables, payment terms, risks, governance. The [Proposal](#) covers vision, value, the four outcomes, Bruce + sub-agents at a glance, the Skills rollout, ROI, and the longer view. The [Delivery Plan](#) covers the week-by-week build. Read the proposal first.

00 • WHO BUILDS THIS

A small team. Compass deals with one person.

Three of us on the build: me, a local engineer, and a small specialised agent set we lean on for drafting and scaffolding work. Compass deals with me. That's the whole hierarchy on our side.

THE LEAD

Me

Plan the weeks on Mondays. Walk through every demo. Sign off every milestone before the next stage starts. If anything's off, you call me. There's no one else in the loop.

THE ENGINEER

A local human

A real engineer working with me through the build. Owns the harder technical calls. Reads every line of code before it ships, so the build doesn't sit behind one person.

THE AGENTS

A small specialised set

Tuned over previous projects we've run. One writes code. Another designs screens. Another drafts copy. Another runs tests. They draft, we review, then it ships.

Agents handle the heavy lifting. Humans handle the thinking. That's how we keep the pace up without losing care on what reaches production.

How a deal moves through the system.

Four phases, fourteen stages. Most stages are driven by Bruce in WhatsApp or by automation in the web app. The stages that should stay manual (negotiation, judgement calls, client conversations) stay manual. Bruce captures, never replaces.

WEB APP

BRUCE ON WHATSAPP

AGENT SPACE

STAYS MANUAL

PHASE 01

Discovery & brief

Discovery call (agent + client)

STAYS MANUAL

Meeting context captured to client

AGENT SPACE

Brief Extractor structures the brief

AGENT SPACE

Client + brief visible in dashboard

WEB APP

PHASE 02

Proposal & engage

Proposal Writer drafts HTML

AGENT SPACE

Agent iterates with Bruce in DM

BRUCE ON WHATSAPP

Single live-link sent to client

WEB APP

CAF auto-populates from brief

AGENT SPACE

DocuSign sends. Client signs.

STAYS MANUAL

PHASE 03

Source & inspect

Property log scans for matches

AGENT SPACE

Bruce pings agent + listing agents

BRUCE ON WHATSAPP

Agent drops links, photos, voice notes

BRUCE ON WHATSAPP

Property Parser files everything

AGENT SPACE

Shortlist visible in dashboard

WEB APP

PHASE 04

Close & settle

Offer + negotiation (agent + client)

STAYS MANUAL

Bruce captures outcome

BRUCE ON WHATSAPP

Pest + building reminder fires

BRUCE ON WHATSAPP

Final inspection -5 days reminder

BRUCE ON WHATSAPP

Compliance export ready any time

WEB APP

02 · THE BUILD, IN THREE STREAMS

Three workstreams in parallel. Convergence in the middle.

The web app, Bruce on WhatsApp, and the agent space build in parallel. Each stream stands up on its own. Then they wire together through the convergence phase. Then we polish, test, train, and hand over.

STREAM A

The web app

React + Vite + TypeScript on Vercel. Supabase Sydney for data, auth, storage. Built mobile-responsive from the start. The Compass design language, cleanly applied.

- Login, tenant + user model, RLS scoped to tenant from Day 1
- Sales pipeline view (the four-phase flow above, made real)
- Client records, briefs, per-client document library
- Property log browser with search and filter
- Dashboards v1: pipeline, conversion, velocity
- Embedded agent panel that pipes into the agent space
- Compliance export per client, one click

Quick note on the plumbing. Repo = GitHub, where the code lives. Supabase = the Sydney-hosted database for clients, briefs, properties, files. Vercel = what serves the web app to browsers. All three accounts in Compass's name from Day 1.

STREAM B

Bruce on WhatsApp

Bruce as its own entity, with its own WhatsApp business number. Active in team DMs. Silent observer in client groups when the team adds him. WhatsApp is the transport, the OS is the source of truth.

- Bruce server provisioned and paired to a Compass number
- DM-active workflow: voice notes, photos, links, natural language
- Persona, tone, capture rules locked (no chatty, no fluff)
- Mirror every message into the OS as an append-only event log
- Auto-file photos and forwarded emails to the right client
- Operational runbook: rate-limit, heartbeat, re-pair on session drop

STREAM C

The agent space

Compass's Anthropic workspace, built like a proper environment. Bruce as orchestrator. A growing set of specialised sub-agents doing the work. Plus the engineering and frontend agents that build the OS.

- Anthropic workspace owned and billed by Compass
- Bruce orchestrator: routing, DB writes, persona-consistent replies
- Brief Extractor: meeting context to structured brief (M1)
- Proposal Writer + Proposal Editor: brief to live-link HTML (M2)
- Property Parser: realestate / domain link to structured property (M3)
- Property Matcher: rule-based brief to property matching (M3)
- Compliance Filer: forwarded artefacts to right client + tag (M1)
- SEO Agent: keyword tracking, on-page audits, content briefs (M4)
- Newsletter Agent: drafts the monthly buyer brief from property log + market data (M4)
- Website Editor: drafts and pushes blog and area-page content into Sanity (M4)
- Reminders engine: pest + building, settlement, follow-ups (M4)
- Engineering + frontend agents that build the OS, handed over with prompts and runbooks

Quick note on the workspace. Anthropic workspace = Compass's own login at Anthropic (the company behind Claude), billed and controlled by Compass. The orchestrator is Bruce's brain. Sub-agents are the specialists he hands work to.

Four monthly checkpoints. Each earns the next.

One core capability per month. Each month is its own earned stage with sign-off before the next begins. Deliverables are grouped by stream so the build can run in parallel.

MONTH 1

Compliance and Foundation

Sleep at night. Every past client, audit-ready.

M1

Checkpoint

WINDOW

Weeks 1-4

COMPASS TIME

About 4 hours total

What we need from Compass. Week 0 setup (2 hrs async) · 30-min Monday catch-ups x 4 · M1 demo (30 min, recorded)

STREAM A · WEB APP

Compliance + foundation

- OS app live: secure login, client records, file storage
- Multi-tenant architecture under the hood
- Per-client compliance folder structure (REBAA, QLD, NSW Fair Trading)
- Audit log on every action
- One-click compliance export (v1: zip)
- Dashboard v0: active clients, files captured, archive coverage

STREAM B · WHATSAPP

Bruce live and capturing

- Bruce live in team WhatsApp DMs
- Voice notes, photos, forwarded emails captured
- bruce@compassbuyersagency.com.au inbox live
- Persona + capture rules locked

STREAM C · AGENT SPACE

First skills + agents live

- Compass Anthropic workspace stood up
- Bruce orchestrator + Brief Extractor live
- Compliance Filer live
- Historical archive ingestion (archive-grade)
- First skills in the team's hands by week 3

M1 ACCEPTANCE GATE

Every past client has a folder. Records produce in under a minute. Bruce captures today's work. Dashboard shows it happening. Compass becomes audit-defensible the day this ships.

MONTH 2

The Sales Engine

Discovery to live proposal. Hours, not days.

M2

Checkpoint

WINDOW

Weeks 5-8

COMPASS TIME

~3 hours total

What we need from Compass. 30-min Monday catch-ups x 4 · One real client briefed through Bruce · M2 demo (30 min, recorded)

STREAM A · WEB APP

Sales pipeline + proposals

- Sales pipeline view (4 phases)
- Client profile with proposal history + version log
- Live proposal URL: one canonical link, refreshes on edit
- Dashboard v1: sales velocity (turnaround, out vs signed)

STREAM B · WHATSAPP

Drafting and iterating in DM

- Brief in DM, Bruce returns drafted live-link proposal
- Iterate via Bruce: "change the strategy section, regenerate"
- Voice notes transcribed and filed

STREAM C · AGENT SPACE

Proposal sub-agents live

- Proposal Writer live (HTML drafts)
- Proposal Editor live (iteration in DM)
- Match-making skill in the team's hands
- Compliance summary skill in the team's hands

M2 ACCEPTANCE GATE

A real client receives a real proposal generated by Bruce. The team iterates it through chat. It goes out the same day. M2 invoice issues on sign-off.

MONTH 3

The Property Log + The Close

The moat starts compounding. Clients sign and onboard.

M3

Checkpoint

WINDOW

Weeks 9-12

COMPASS TIME

~3 hours total

What we need from Compass. 30-min Monday catch-ups x 4 · Property links shared in DMs · One client through closed-loop onboarding · M3 demo (30 min, recorded)

STREAM A · WEB APP

Property log + close UI

- Property log browser with search + filter
- Manual entry for off-market properties (with photos)
- Per-client compliance file UI
- Dashboard v2: pipeline funnel, time-in-stage, match rate, intake-to-paid time

STREAM B · WHATSAPP

Capture + match alerts

- Property links parsed when dropped in DM
- Real-time match alerts to the team
- Bruce captures close-phase outcomes
- Forwarded emails ingested via Bruce inbox

STREAM C · AGENT SPACE

Property + close agents live

- Property Parser live
- Property Matcher live (rule-based v1)
- Client intake form into DocuSign CAF auto-population
- Website editor + onboarding kit drafter skills in the team's hands

M3 ACCEPTANCE GATE

A property entered the log this morning pings a client by lunch. A new client goes from proposal to signed CAF to engaged without a manual handoff. Historical archive searchable across every prior client.

MONTH 4

Growth Engine + Handover

Marketing on autopilot. Full BI. Compass owns the lot.

M4

Checkpoint

WINDOW

Weeks 13-16

COMPASS TIME

~5 hours total (UAT week)

What we need from Compass. 30-min Monday catch-ups x 4 · UAT week 16 (~3 hrs across the team) · M4 demo + handover walkthrough (30 min, recorded)

STREAM A · WEB APP

Dashboards + handover

- Dashboard v3: MRR, retention, dormant count, agent performance, organic traffic, newsletter CTR
- Mobile-responsive pass complete
- Compliance export at maturity (full per-client audit pack)
- Hardening, monitoring, backups, security review

STREAM B · WHATSAPP

Reminders + ops

- Reminders engine live: pest + building, settlement, follow-ups
- Dormant-client flags + re-engagement triggers
- Operational monitoring + alerting on Bruce
- Re-pair runbook documented

STREAM C · AGENT SPACE

Marketing agents productised

- SEO agent live: keyword tracking, audits, content briefs
- Newsletter agent live: monthly buyer brief drafts
- Website editor agent live: drafts to Sanity
- Build agents (engineering + frontend) finalised + handed over
- Compass OS Playbook delivered

M4 ACCEPTANCE GATE

The marketing agents are publishing. Dashboards show the truth of the business. The team is trained. Every account is in Compass's name. 30-day support window starts. Engagement closes on plan.

MONTH 5 (OPTIONAL)

Extension

Engaged only if the M4 review surfaces a clear next outcome.

+\$12.5k

If engaged

Reserved for residual scope from the M4 review, a Phase 2 capability (semantic matching, daily briefings, conversion optimisation, suburb reports), or historical structured-data parsing brought forward. Decision point at end of M4. Joint go/no-go between Compass and Dan, based on what's delivered and what's emerged.

ONE OPEN QUESTION FOR COMPASS

Stripe payment integration is sitting outside MVP scope until we understand how Compass takes payments today. The team uses Xero for invoicing. Question: is Xero already linked to Stripe for electronic payments, or do clients pay another way? If Stripe is already in the flow, we wire it into the closed-loop onboarding in M3. If not, payment stays manual in v1 and we pick this up post-launch. Worth a 10-minute conversation in the next Monday catch-up.

Explicitly not in Stage 1. Semantic property matching (pgvector). External property enrichment (CoreLogic, PriceFinder). Bruce in client groups by default (still silent-observer-when-added only in Stage 1). Daily briefings (needs more than four weeks of data). Conversion optimisation agent. Suburb reports as a productised agent (the skill version is in the team's hands from the first three weeks). Multi-tenant activation for franchise #2. Historical structured parsing. All scoped separately as Phase 2 or Phase 3 when Compass is ready, or available via the optional Month 5.

04 · WHAT WE NEED FROM COMPASS

A weekly rhythm that keeps everyone in check.

Compass watches the build happen rather than sitting in it. The cadence is light but consistent: a 30-minute Monday catch-up, a 5-minute Friday Loom, and email correspondence as decisions come up.

ACTIVE TIME

2 hrs

Week 0 setup. Async. Every account opened in Compass's name, brand assets shared, decisions locked.

30 min week

Monday catch-up with Nick and/or Chris. Align on the week ahead, surface anything blocked. 16 catch-ups across four months.

4 30 min

Four monthly checkpoints. Recorded. Either Nick or Chris attends, whichever suits.

3 hrs

UAT week (Month 4). Nick, Chris, and the agents test the system in real work. Distributed across the team, across one week.

Across the full four months

About 15
hours

PASSIVE VISIBILITY

So Nick and Chris stay attached to every decision without giving time to it.

5 min

Friday Loom every week. What shipped, what's next, what's blocked.

As needed

Email correspondence on decisions, blockers, scope nudges.

Live

Notion board open at all times. Every ticket, every status, every decision.

Weekly

Preview deploys updated. Poke at the build any time.

\$50,000 total. Tax-aligned by default. Cadence is yours to set.

One thing to flag up front. The default 3-invoice cadence is structured so payments fall across two financial years if the project kicks off late in the financial year. Compass can claim around \$40,000 across two FY periods that way. Not financial advice. Compass's accountant will confirm what makes sense.

MILESTONES AND INVOICES ARE SEPARATE

The work is always four delivery milestones (M1 Compliance + Foundation, M2 Sales Engine, M3 Property Log + Close, M4 Growth + Handover). The number of invoices is a separate question. Compass picks the cadence. Same cost, same scope, same milestones either way.

TWO CADENCES. SAME COST.

	3 INVOICES (DEFAULT, TAX- ALIGNED)	4 MONTHLY INVOICES (ALTERNATIVE)
Invoice 1	\$19,500 at kick-off	\$12,500 at kick-off
Invoice 2	\$19,500 at M2 acceptance	\$12,500 at M1 acceptance
Invoice 3	\$11,000 at M4 acceptance	\$12,500 at M2 acceptance
Invoice 4	—	\$12,500 at M3 acceptance
Total	\$50,000 + GST	\$50,000 + GST

DEFAULT 3-INVOICE CADENCE, IN DETAIL

INVOICE 1 OF 3

\$19,500

+ GST · 14-day terms

Issued at kick-off. Funds
Month 1 build. End of M1:
Compass is audit-defensible,
every past client filed, Bruce
capturing today's work.

INVOICE 2 OF 3

\$19,500

+ GST · 14-day terms

Issued after M2 acceptance.
Sales engine live. Proposals
drafted in chat, going out the
same day.

INVOICE 3 OF 3

\$11,000

+ GST · 14-day terms

Issued after M4 acceptance.
Marketing agents live.
Dashboards complete. Repo
admin transferred. 30-day
support window starts.

If something goes wrong. Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback. If a milestone isn't accepted, the next invoice doesn't issue and the work continues until it is.

06 · HOW WE DE-RISK DELIVERY

The three things that could slow this down. Named first.

No build is risk-free. Naming the risks honestly is how we keep them small. Here are the three real ones, and how we handle each.

RISK 01

WhatsApp transport reliability

The whole capture story leans on Bruce's WhatsApp number working reliably. Sessions can drop. Numbers can get rate-limited if outbound is too aggressive. Most of this is solved by treating WhatsApp as a transport, not a database.

How we handle it. WhatsApp is the transport, not the source of truth. Every message mirrors into the OS instantly as an append-only log. If Bruce drops, capture pauses, records survive. We rate-limit outbound, run heartbeat monitoring, and document a re-pair runbook from Day 1.

RISK 02

Historical archive is messier than expected

Two and a half years of WhatsApp + email + Drive folders is a lot of data, and real Compass data is unique. Ingestion may sit lower than expected on first pass.

How we handle it. Stage 1 historical scope is archive-grade only. Files filed, searchable, retrievable, defensible if audited. Structured parsing is a Phase 2 SOW. The acceptance gate is "ingested + searchable", not "100% structured".

RISK 03

Scope grows mid-build

The team will see the build and have ideas. Real client work will surface patterns the original spec didn't catch. Saying yes to everything blows the timeline. Saying no to everything stops Compass shaping its own system.

How we handle it. Anything inside the existing scope gets reordered in real time, no paperwork. Anything outside scope gets a one-page change note: impact, cost, knock-on. Compass decides in writing. No surprises either way.

07 · AFTER HANDOVER

Day 31 onwards. What Compass owns and how it keeps running.

When the 30-day support window ends, Compass owns a system that doesn't go to mush. Here's what that looks like.

ITEM	WHAT COMPASS GETS
Ownership	The repo, the Supabase project, the Vercel project, the Anthropic workspace, Bruce's hosting, every credential. All in Compass's name from day one. I keep read-only access for the support window, and that's it.
Both build agents	The engineering agent and the frontend design agent we used through the build, handed over with prompts, runbooks, and instructions. You keep the same quality of engineering on tap for whatever comes next.
Six sub-agents	Bruce orchestrator and the six specialised sub-agents, with prompts, evaluations, and runbooks. Replaceable, extensible, owned.
Playbook	Architecture decisions, runbooks, how-to-extend guide. Lives in the repo. Anyone hired into the team can read it and be productive in a week.
Health-checks	Four quarterly reviews across the 12 months after handover, included. Async by default, no meeting required. We look at the system, suggest tweaks, flag things to keep an eye on.
Support window	30 days from M3 acceptance. Bug fixes and small tweaks at no extra cost. After that, support is by separate agreement only if Compass wants it.
What's next	Phase 2 (semantic matching, dormant resurrection, daily briefings, historical structuring) and Phase 3 (Marketing OS, franchise activation) are scoped separately when Compass is ready. Nothing committed. Nothing priced. The architecture is ready for both.

08 · WHAT IT COSTS TO RUN

Ongoing monthly costs after handover.

Compass OS sits on a small handful of paid services, each in Compass's name. These are the running costs once Stage 1 is live. They scale with usage, not with team size, so the band shifts mostly with how much the agents are doing.

SERVICE

MONTHLY
BAND

Supabase (Sydney)

\$35-\$120/mo

Database, file storage, auth. Holds every client, brief, property, document.

Vercel

\$0-\$25/mo

Hosts the web app. Serves it fast to the team's browsers.

Anthropic (Claude)

\$150-\$500/mo

The AI behind every agent. Pay-per-use. Scales with how many proposals, briefs and matches the agents run.

Bruce hosting + WhatsApp number

\$40-\$90/mo

The cloud server Bruce runs on, plus the WhatsApp business line.

Email + DocuSign

\$30-\$80/mo

Outbound proposals and CAF e-signatures. Likely already covered by existing subscriptions.

Monitoring + transcription

\$30-\$80/mo

Uptime alerts on Bruce, voice-note transcription, error logs.

Realistic monthly range. Lower end while volume is normal. Upper end during heavy months. Most months sit in the middle. Every account paid by Compass directly.

**\$300-\$900/
mo**

Verbal go-ahead. Eyes on it. Quiet delivery.

Verbal agreement, written record	This SOW is the spec. Once Nick and Chris say yes, we start. No formal signature required to begin. The doc gets emailed and acknowledged. The Notion board opens. Kick-off begins.
Cadence	30-minute Monday catch-up. 5-minute Friday Loom. Email as decisions come up. One demo per milestone (30 min, recorded). Notion board live throughout. No half-day workshops.
Change control	Inside scope, we adjust order in real time. Outside scope, a one-page change note with impact, cost, knock-on. Compass confirms in writing. Nothing binding until then.
Termination	Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback.