

Compass OS • Delivery Plan

Week-by-week breakdown of the Stage 1 Statement of Work.

Compass Buyers Agency • 4 months • \$50,000 + GST • Three streams • Four monthly milestones • Prepared by Dan for Nick and Chris

You are reading the Delivery Plan. 16 weeks, ticket by ticket.

Two companion documents: [Proposal](#) for why this works, [Statement of Work](#) for what we commit to.

What's in this plan.

- 16 weeks, ticket by ticket. Grouped by stream: Web app (A), Bruce on WhatsApp (B), Agent space (C).
- What Compass does each week. Most weeks: a 30-minute Monday catch-up and a 5-minute Friday Loom.
- Three milestone gates: M1, M2, M3. Each one carries an acceptance test, taken straight from the SOW.
- Week 0: account and environment setup. Every account, every brand asset, every decision Compass locks in before week 1.

Who builds this

Same team the SOW describes. Three of us on the build, plus a small specialised agent set behind us for drafting and scaffolding. Agents draft, we review, then it ships.

ROLES YOU'LL SEE ON TICKETS

Delivery Lead (Dan)

Plans the work, briefs the team, runs the Monday catch-ups, owns every sign-off.

Engineer

Writes the code. Builds the database, the web app, Bruce, the agent space. Every change reviewed before it ships.

Frontend Designer

Layout, type, spacing, motion. Makes every screen look like Compass.

Copywriter

Every word in the app and in Bruce's mouth. Tuned to Compass's voice. Never ships raw.

DevOps

Hosting, deployment, security, monitoring, the WhatsApp plumbing. The bits that keep everything running.

Tester

Tries to break the build before clients do. Walks the end-to-end flow before each milestone.

Compass's time at a glance

About 15 hours total, across four months. A 30-minute Monday catch-up plus a 5-minute Friday Loom each week. One demo per month. Email when something needs deciding. Compass watches the build, doesn't sit in it.

WEEK	WHAT COMPASS DOES	ACTIVE TIME
------	-------------------	-------------

Week 0	Account and environment setup. Async, before week 1 starts. Brand assets shared. Joint decisions confirmed.	~2 hrs
1	Monday catch-up. Friday Loom.	~35 min
2	Monday catch-up. Friday Loom.	~35 min
3	Monday catch-up. Friday Loom.	~35 min
4	Monday catch-up. Friday Loom. M1 demo (30 min, recorded). Compliance and Foundation.	~1 hr
5-7	Monday catch-up. Friday Loom each week.	~35 min × 3
8	Monday catch-up. Friday Loom. M2 demo (30 min, recorded). The Sales Engine.	~1 hr
9-11	Monday catch-up. Friday Loom each week. Property links shared in DMs as they come up (your normal work, no extra time).	~35 min × 3
12	Monday catch-up. Friday Loom. M3 demo (30 min, recorded). Property Log + The Close.	~1 hr
13-15	Monday catch-up. Friday Loom each week.	~35 min × 3
16	Monday catch-up. UAT across the team (~3 hrs distributed). M4 demo + handover walkthrough (30 min, recorded). Growth Engine + Handover.	~4 hrs

Total across four months: about 15 hours. Four monthly demos. Same number the SOW commits to.

How to read the weekly tables. Every row is one ticket. Each carries a stream, a role, an effort (S = under half a day, M = half to two days, L = two to five days), and an acceptance test. The yellow box at the top of each week lists what we need from Compass. The plan is grouped into four monthly stages, each closing with a milestone demo and acceptance gate.

WEEK 0

Account and environment setup

Two hours of Compass's time, async, before week 1 starts. Every account opened in Compass's name. Brand assets shared. Joint decisions locked. Nothing to migrate later.

Accounts to open

Compass owns and pays for every account from day one. I'll go on each as admin, and a second Compass person as backup, so nothing's bonded to one set of hands.

ACCOUNT	WHY WE NEED IT	WHAT COMPASS DOES
GitHub repository	Where the source code lives. Compass owns the codebase from Day 1.	Use existing or create a new GitHub organisation. Invite Dan as Owner. Create a private repo named compass-os.
Supabase (Sydney)	The database, login system, file storage. Australian data residency for buyer and client records.	Create a Supabase organisation under Compass billing. Region = Sydney. Invite Dan as Owner.
Vercel	Hosts the web app. Every push gets a preview link Compass can poke at any time.	Create a Vercel team under Compass billing (Pro plan). Invite Dan as Owner. Connect to the GitHub org.
Anthropic workspace	The brain behind every agent. Bruce orchestrator and the six sub-agents all run here.	Compass logs in to Anthropic, creates a workspace, adds payment, sets a monthly spend cap (Dan will recommend a starting figure). Invite Dan as Owner.

ACCOUNT	WHY WE NEED IT	WHAT COMPASS DOES
WhatsApp Business number	Bruce's channel. Bonded to Compass's verified business in Meta. Approval can take 1-2 weeks, so kick this off on Day 1.	Apply for WhatsApp Business through Meta with Compass as the verified business. Dan will provide the application content. Compass owns the number.
Bruce hosting (cloud server)	The Compass-owned cloud server that runs Bruce. Self-hosted so the WhatsApp number stays Compass's, the message log stays Compass's, the operational logs stay Compass's.	Dan provisions the server under a Compass-owned cloud account (Hetzner, DigitalOcean, or similar). Account billed to Compass.
DocuSign	CAF e-signature in the closed-loop onboarding flow.	Use existing Compass DocuSign account, or sign up. Add Dan as a user with API access.
Notion workspace	The shared project board. Every ticket in this plan lives there. Status visible at all times.	Create a Compass OS workspace, or add a project page to Compass's existing workspace. Invite Dan and second admin as full members.
Monitoring + transcription	Uptime alerts on Bruce, voice-note transcription, error logs across the stack.	Dan sets these up under Compass billing during Week 1. Compass approves the choices in the kick-off catch-up.

Brand and content pack

The raw material we use to make the system sound like Compass. The web app, Bruce, the proposals, the emails. The more we get on day one, the more "Compass" the system feels from the first week.

ITEM	WHY WE NEED IT
Logo files (SVG + high-res PNG)	Web app, proposals, emails, exports.
Brand fonts and colours	Tokenised in the design system so every screen and proposal is on-brand.
	Drives Bruce's persona and the Proposal Writer's drafting tone.

ITEM	WHY WE NEED IT
Tone-of-voice guide (or a 30-min conversation)	
5-10 sample emails Compass has sent to past clients	Tunes Bruce and the Proposal Writer to sound like Compass already sounds.
5-10 anonymised past briefs and proposals	Drives the brief schema, the proposal template, and the demo data.
Existing FAQs, brochures, website copy	Source for Bruce's knowledge base and the Proposal Writer's reference material.
Compass team list (names, emails, roles)	Drives who gets login accounts and at what permission level.
Historical archive pointers	Where the 2.5 years of WhatsApp + email + Drive folders live, so we can ingest archive-grade in M2.
Joint decisions (lock in before Week 1)	
DECISION	DEFAULT IF NOT RAISED
Hosting region	Sydney (Supabase + Vercel routing).
Auth method for the team	Email + magic link, MFA on at launch.
Primary comms channel between Compass and Dan	WhatsApp for quick things, email for sign-offs, Notion comments for ticket-specific feedback.
Out-of-office handling	5 business days' notice for planned leave on either side. Backup contacts named.
Data retention	Hold for the life of the relationship plus 7 years (matches REBAA + state Fair Trading record-keeping).

WEEK 0 COMPLETE WHEN

Accounts created with Dan admin. Brand pack received. WhatsApp Business application submitted to Meta. Joint decisions locked. Week 1 starts on the next Monday.

MONTH 1 · MILESTONE 1 · WEEKS 1-4

Compliance and Foundation

Sleep at night. Every past client, audit-ready. By the end of week 4, the OS is live, every past client has a folder, Bruce is in team WhatsApp DMs capturing today's work, and the first Claude skills are in the team's hands. The dashboard shows real numbers from week one. Compass becomes audit-defensible the day this ships.

Week 1: Provisioning and scaffolding

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Confirm week 0 setup is complete (any leftover account invites, brand assets).

title	stream	role	effort	acceptance
Monorepo scaffold + CI	A	Engineer	M	React + Vite + TypeScript app skeleton building cleanly. Lint and format hooks in CI. Vercel preview deploy live.
Supabase project provisioned (Sydney)	A	DevOps	S	Project live in Sydney region. Connection string in Compass-owned secret store. Dan has admin.
Compass design tokens (colour, type, spacing)	A	Frontend Designer	M	Tokens drawn from Compass brand assets. Storybook running. Reviewed against Compass's existing materials.
	B	DevOps	M	

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Bruce server provisioned in Compass cloud				Cloud server running. Process manager configured. Server billed to Compass. Dan has admin.
Bruce paired to Compass WhatsApp number	B	Engineer	M	Bruce paired and listening. Test message round-trips. Re-pair procedure documented.
Anthropic workspace stood up + first orchestrator prompt	C	Engineer	M	Workspace live under Compass billing. Bruce orchestrator skeleton prompt deployed. Engineering agent operational on the build itself.
Open Compass OS Notion board	COMPASS	Delivery Lead	S	Tickets imported. Views by week, stream, status. Compass invited.

Week 2: Schema, auth, persona

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Sign off Bruce's persona one-pager (15-min review).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Core schema with tenant_id and RLS	A	Engineer	L	Tables for client, brief, property, document, message, user. RLS scoped to tenant on every table. Cross-tenant reads provably blocked.
Magic-link sign-in	A	Engineer	M	Sign-in works. Users land in the right tenant. Sessions persist.
Bruce DM workflow (inbound + outbound)	B	Engineer	M	Team can DM Bruce. Bruce replies. Inbound persists to Supabase as append-only event log. Idempotent on retries.
	B	Copywriter	S	

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Bruce persona + capture rules v1				One-pager: tone (no chatty, no fluff), capture do's and don'ts, escalation triggers. Reviewed by Compass.
Bruce orchestrator wired to Supabase	C	Engineer	M	Bruce reads/writes through the orchestrator with persona-consistent replies. DB writes go through one path.
Brief Extractor sub-agent live	C	Engineer	M	Given meeting context (text or transcript), Brief Extractor returns a structured brief. Saved to client.

Week 3: Pipeline shell, voice notes, proposal drafting

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Live demo (10 min): sign in, see the pipeline shell, send Bruce a brief in DM.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Dashboard shell + pipeline view stub	A	Frontend Designer	M	Logged-in shell. Pipeline view shows the four phases as columns. Compass design tokens applied.
Client + brief models surfaced in UI	A	Engineer	M	New client appears in pipeline. Brief readable on click-through.
Voice notes accepted by Bruce + stored	B	Engineer	M	Voice notes upload to Supabase storage. Linked to the message in the event log. Transcription wired in Week 5.
Persona tuning round 1	B	Copywriter	S	Real DMs reviewed. Persona tightened. Compass-approved.
Proposal Writer sub-agent live (HTML drafts)	C	Engineer	L	Given a structured brief, Proposal Writer returns a polished HTML proposal. Compass-

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
				branded template. One canonical live-link URL.
Outbound proposal email path	C	Engineer	S	Live-link URL sends to nominated agent inbox via Compass-owned email infrastructure.

Week 4: End-to-end wire-up + M1 demo

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M1 demo (30 min, recorded).** Either Nick or Chris attends.
- M1 sign-off in writing. Triggers Invoice 1 (already paid at kick-off; sign-off triggers M2 work to begin).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
End-to-end wire-up: DM → Brief → Proposal → Email	ALL	Engineer	M	Bruce takes a brief in DM. Brief Extractor structures it. Proposal Writer drafts the HTML. Live link emailed to the agent. Client appears in the pipeline.
Persona + capture rules locked	B	Copywriter	S	Compass signs off Bruce's persona, capture rules, and escalation triggers.
Engineering agent runbook v1	C	Delivery Lead	S	Engineering agent's prompts and how-to-extend notes captured in the repo.
M1 demo run-through	COMPASS	Delivery Lead	S	Demo script written. End-to-end rehearsed. Recording saved to Notion.

M1 ACCEPTANCE GATE

Every past client has a folder. Records produce in under a minute. Bruce captures today's work. The dashboard shows it happening. The first skills (proposal drafter, brief extractor, listing capture, SEO audit) are in the team's hands. Compass signs off in writing.

The Sales Engine

Discovery to live proposal. Hours, not days. By the end of week 8, a real Compass client receives a real proposal generated by Bruce, the team iterates it through chat, and it goes out the same day. Match-making, compliance summary, and newsletter drafter skills join the team's stack.

Week 5: Full pipeline view + voice transcription

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Full sales pipeline view (all 4 phases populated)	A	Engineer	M	Cards move between phases. Phase metadata visible. Pipeline filters by agent and date.
Phase transitions emit events to event log	A	Engineer	S	Every phase change recorded. Reversible. Audit trail readable from the client view.
Voice notes transcribed and filed	B	Engineer	M	Voice notes auto-transcribe (transcription provider in Compass cloud). Transcript appended to the message. Searchable.
Meeting-context tool ingesting transcripts	C	Engineer	M	Discovery call transcripts (Otter/Fireflies/Krisp export, or paste) feed the Brief Extractor cleanly.

Week 6: Property log + photo filing

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Property log browser (search + filter)	A	Engineer	L	Searchable by suburb, type, beds, price band. Sortable. Filters persist in URL.
Photos auto-filed to client + property	B	Engineer	M	Photo dropped in DM is identified to a client/ property by context. Stored in Supabase storage. Visible from both views.
Property Parser sub- agent live	C	Engineer	L	Realestate.com.au and Domain links parsed into structured property records (address, type, beds, baths, price guide, photos). Saved to property log.

Week 7: Per-client compliance UI + email ingestion

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Per-client compliance file UI	A	Frontend Designer	M	Per client: brief, CAF, proposal, contracts, correspondence visible in one place. Tagged by REBAA + state Fair Trading categories.
Forwarded emails ingested via Bruce inbox	B	Engineer	M	Compass team forwards client emails to Bruce's inbox. They land on the right client thread. Attachments preserved.
Compliance Filer sub- agent live	C	Engineer	M	Forwarded artefacts routed to the right client with correct compliance tag. Audit trail visible.

Week 8: M2 demo. Real client through the sales engine.

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M2 demo (30 min, recorded).** A real client receives a Bruce-drafted proposal, iterated in chat, sent same day.
- M2 sign-off in writing.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Real-client end-to-end (sales engine)	ALL	Tester	M	One real Compass client travels: brief in DM, Bruce drafts proposal, agent iterates by chat, live-link out, version log captured.
Sales velocity dashboard polish	A	Frontend Designer	S	Dashboard v1 final pass. Turnaround time, out vs signed, versions per deal visible.
M2 demo run-through	COMPASS	Delivery Lead	S	Demo script. Real-client walkthrough rehearsed. Recording saved to Notion.

M2 ACCEPTANCE GATE

A real Compass client receives a real proposal generated by Bruce. The team iterates it through chat. It goes out the same day. Sales velocity is visible on the dashboard. Compass signs off in writing.

MONTH 3 · MILESTONE 3 · WEEKS 9-12

The Property Log + The Close

The moat starts compounding. Off-market properties surface to the right clients in minutes. Discovery to engaged is one automated flow. By the end of week 12, a property entered the log this morning pings a client by lunch, and a new client has gone from proposal to signed CAF to engaged without a manual handoff.

Week 9: Property log browser + Property Parser live

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Nominate one real client to travel the full flow during weeks 9-12 (zero extra time, your normal client work).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Embedded agent panel in web app	A	Frontend Designer	M	Side panel pipes into the agent space without leaving the page. Used on client view.
Client-group silent-observer mode	B	Engineer	M	When Bruce is added to a client group, listens silently. Captures messages and attachments. Does not respond unless DM'd directly.
DocuSign CAF auto-population, first cut	C	Engineer	L	Brief data populates a CAF template via DocuSign API. Draft sendable from the client view. Send action gated on Compass review.

Week 10: DocuSign round-trip + Proposal Editor

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Pipeline + property log polish	A	Frontend Designer	M	Compass design language applied across both views. Type and spacing reviewed.
Bruce pings agent + listing agents on matches	B	Engineer	M	When Property Matcher finds a hit, Bruce notifies the lead agent. Optional: pre-drafted enquiry message to the listing agent for the agent to send.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
DocuSign full round-trip	C	Engineer	M	CAF sent. Client signs. Status returns to Compass OS. Document filed under client compliance with audit metadata.
Proposal Editor sub-agent live	C	Engineer	M	Agent iterates on a proposal in DM with Bruce. Proposal Editor refines and re-publishes the live link. Version history retained.

Week 11: Historical archive ingestion + close-phase capture

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Compliance UI hardening	A	Engineer	M	Bulk actions: download all, tag retroactively, mark complete. Audit trail on every change.
Bruce captures close-phase outcomes	B	Engineer	M	Phase 4 events captured: offer made, outcome, settlement date. Reminders fire on settlement-5d and pest+building.
Historical archive ingestion (archive-grade)	C	Engineer	L	2.5 years of WhatsApp + email + Drive folders ingested. Filed by client. Searchable. Retrievable. Defensible if audited. Structured parsing remains Phase 2.

Week 12: M3 demo. Property + close end-to-end.

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M3 demo (30 min, recorded).** Either Nick or Chris attends. A property logged this morning pings a client by lunch. A new client goes proposal to signed CAF to engaged.
- M3 sign-off in writing.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Real-client end-to-end (Compass workflow)	ALL	Tester	M	One real Compass client travels: discovery captured, brief structured, proposal sent, CAF signed, sourcing fires, match surfaced, link dropped, photos filed, compliance file populates.
Mid-build polish pass	ALL	Frontend Designer	M	UI inconsistencies cleaned. Loading and empty states reviewed. Mobile-on-the-side check.
M2 demo run-through	COMPASS	Delivery Lead	S	Demo script. Real-client walkthrough rehearsed. Recording saved to Notion.

M3 ACCEPTANCE GATE

A property entered the log this morning pings a client by lunch. A new client goes from proposal to signed CAF to engaged without a manual handoff. Property log surfaces matches in real time. Historical archive searchable across every prior client. Compass signs off in writing.

MONTH 4 · MILESTONE 4 · WEEKS 13-16

Growth Engine + Handover

Marketing on autopilot. Full BI. Compass owns the lot. SEO, newsletter, and website editor agents come online. Reminders engine wires into Bruce. Dashboards reach v3 with full BI. UAT, training, Playbook, handover. By the end of week 16, Compass OS is in daily use across the team and the 30-day support window starts.

Week 13: SEO agent + Newsletter agent live

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Dashboards v3: full BI	A	Engineer	L	Pipeline + funnel, MRR + retention, dormant count, organic traffic, newsletter CTR, suburb report opens. Live data, role-scoped views.
Reminders engine wired into Bruce	B	Engineer	M	Pest + building, settlement -5d, follow-up cadence. Configurable per client. Bruce sends reminders in DM.
SEO Agent productised	C	Engineer	L	Keyword tracking live. On-page audits run automatically. Content briefs generated for the website editor.
Newsletter Agent productised	C	Engineer	M	Drafts the monthly buyer brief from property log + market data. Reviewed by Compass before send.

Week 14: Website Editor + dormant flags + mobile pass

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Mobile-responsive pass	A		L	

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
		Frontend Designer		Every view walked on mobile. Pipeline, property log, client view, compliance file all work cleanly on iPhone-class devices.
Dormant-client flags + re-engagement	A	Engineer	M	Clients with no contact in N days are flagged. Bruce surfaces re-engagement triggers to the lead agent.
Operational monitoring + alerting on Bruce	B	DevOps	M	Heartbeat checks. Alerts on session drop, rate-limit, queue lag. Re-pair runbook documented and tested.
Website Editor Agent productised	C	Engineer	L	Drafts blog and area-page content. Pushes drafts into Sanity for Compass review. Topic brief in, draft out.
Build agents (engineering + frontend) finalised	C	Delivery Lead	M	Both build agents handed over with prompts, runbooks, and how-to-extend instructions. Compass can drive them post-handover.

Week 15: UAT + Playbook + sub-agent prompts

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- UAT begins (~3 hrs distributed across Nick, Chris, and the team across the week).
- Review user guides (15 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
UAT: Compass team uses system in real work	ALL	Tester	L	Findings logged with severity. P0/P1 tracked daily. Zero P0 by end of week.
User guides (buyer, agent, admin)	ALL	Copywriter	M	Three guides written. Reviewed by Compass. Embedded in the app and in Notion.

title	stream	role	effort	acceptance
Compass OS Playbook drafted	C	Delivery Lead	L	Architecture decisions, runbooks, how-to-extend, on-call procedure. Reviewed by the engineer.

Week 16: Polish, training, handover, M4 acceptance

COMPASS THIS WEEK

- 30-min Monday catch-up.
- **M4 demo + handover walkthrough (30 min, recorded).** Either Nick or Chris attends.
- Final UAT sign-off in writing. Triggers Invoice 3 (if on the 3-invoice cadence) and starts the 30-day support window.

title	stream	role	effort	acceptance
Clear all UAT P0/P1 findings	ALL	Engineer	M	Every P0/P1 closed. P2/P3 logged for post-launch backlog.
Performance + accessibility pass	A	Engineer	M	LCP under 2.5s on 4G. Bruce p95 reply under 5s. Keyboard navigation works on every key view.
Repo admin transferred + credentials handover	COMPASS	DevOps	S	Compass takes Owner of GitHub, Vercel, Supabase, Anthropic. Dan switches to read-only for the support window.
Quarterly health-check schedule set	COMPASS	Delivery Lead	S	Four async health-checks scheduled across the 12 months post-handover. Calendar invites sent.
M3 demo + handover walkthrough	COMPASS	Delivery Lead	S	Demo recorded. Playbook walked. Compass signs M3 acceptance.

M4 ACCEPTANCE GATE

Compass OS in productive daily use across the team. Marketing agents live (SEO, newsletter, website editor). Dashboards v3 live with real data. Mobile-responsive. Playbook delivered. Both build agents handed over with prompts and runbooks. Repo admin transferred. 30-day support window starts. Compass signs off in writing.

What's in the other documents

To keep this plan focused on the week-by-week build, the rest of the story sits in the other two documents.

- **Proposal:** the four outcomes, Bruce + sub-agents at a glance, the Skills rollout, three surfaces, monthly checkpoints overview, ROI math, investment with the 3-vs-4 cadence options, how it gets better, longer view.
- **Statement of Work:** the sales flow (14 stages), three streams in technical detail, monthly milestones with deliverables and acceptance gates, payment terms with tax framing, risks, after handover, running costs, governance.
- **This Delivery Plan:** 16 weeks, ticket by ticket. The build itself.

Compass OS · Delivery Plan · 16 weeks across M1, M2, M3 · Companion to the Statement of Work
Prepared by Dan for Nick and Chris, Compass Buyers Agency · May 2026