

Statement of Work

Compass Buyers Agency · Stage 1 of Compass OS

The build plan. Four months. \$50,000 + GST. A web app, Bruce on WhatsApp, and a working agent layer behind both. Built into Compass-owned infrastructure, in Compass's name from Day 1.

TERM	PAYMENT	FOR	BY
4 months from kick-off	Three invoices · first kicks the project off	Nick & Chris, co-owners	Roadmap Digital

Companion document. The week-by-week delivery breakdown of this SOW lives at [Compass OS — 16-Week Build Plan](#). This SOW is the commercial spec. The weekly plan is the delivery detail.

01 · WHAT WE'RE BUILDING

Four outcomes. One system.

Compass OS is the operating system the team runs the business through. Stage 1 is built around four outcomes that compound. Everything in the scope serves at least one of them. Anything that doesn't is out.

01

Legal protection

Per-client compliance file structure, plus an archive-grade backfill of every Compass client since inception. If audited tomorrow, records produce. REBAA, QLD Fair Trading, NSW Fair Trading covered.

02

Conversion velocity

Discovery call to a polished, branded, live-link proposal in under ten minutes. Bruce drafts, the agent iterates in WhatsApp, the client opens a single canonical URL. Higher win rate at \$25k a deal.

03

Property log moat

Every off-market property the team hears about gets parsed and filed by Bruce. Bi-directional matching: new brief scans the log, new property scans open briefs. The business's biggest IP, captured.

04

Closed-loop onboarding

Brief signed off, CAF auto-populated and sent via DocuSign, signed, client engaged, property sourcing fires. The ten manual handoffs that exist today collapse to one approval per stage.

02 • THE SALES FLOW

How a deal moves through the system.

Four phases, fourteen stages. Most stages are driven by Bruce in WhatsApp or by automation in the web app. The stages that should stay manual (negotiation, judgement calls, client conversations) stay manual. Bruce captures, never replaces.

Web app	Bruce on WhatsApp	Agent space	Stays manual
Phase 01 Discovery & brief			
Discovery call (agent + client)		Stays manual	
Meeting context captured to client		Agent space	
Brief Extractor structures the brief		Agent space	
Client + brief visible in dashboard	Web app		
Phase 02 Proposal & engage			
Proposal Writer drafts HTML		Agent space	
Agent iterates with Bruce in DM	Bruce on WhatsApp		
Single live-link sent to client	Web app		
CAF auto-populates from brief		Agent space	
DocuSign sends. Client signs.		Stays manual	
Phase 03 Source & inspect			
Property log scans for matches		Agent space	
Bruce pings agent + listing agents	Bruce on WhatsApp		
Agent drops links, photos, voice notes	Bruce on WhatsApp		
Property Parser files everything		Agent space	
Shortlist visible in dashboard	Web app		
Phase 04 Close & settle			
Offer + negotiation (agent + client)		Stays manual	
Bruce captures outcome	Bruce on WhatsApp		
Pest + building reminder fires	Bruce on WhatsApp		
Final inspection -5 days reminder	Bruce on WhatsApp		
Compliance export ready any time	Web app		

Three surfaces. Each picked for the job.

The team doesn't sit at one place to use Compass OS. They use the surface that matches the moment, and the system stitches it together behind the scenes.

SURFACE 01

Web app

Desktop-first. Sales pipeline, property log browser, dashboards, per-client compliance files. An embedded agent panel pipes the team straight into the agent space without leaving the page.

SURFACE 02

WhatsApp (Bruce)

Phone-first. Where capture happens. Voice notes, photos, links, "just spoke to X", dropped naturally. Bruce parses, structures, files. In team DMs by default. Silent observer in client groups when added.

SURFACE 03

Email

Bruce's outbound channel. Live-link proposals, daily briefings (when the data's rich enough), forwarded client comms ingested back into the OS via a Bruce inbox.

04 • THE BUILD, IN THREE STREAMS

Three workstreams in parallel. Convergence in the middle.

The web app, Bruce on WhatsApp, and the agent space build in parallel. Each stream stands up on its own. Then they wire together through the convergence phase. Then we polish, test, train, and hand over.

STREAM A

The web app

React + Vite + TypeScript on Vercel. Supabase Sydney for data, auth, storage. Built mobile-responsive from the start. The Compass design language, cleanly applied.

- Login, tenant + user model, RLS scoped to tenant from Day 1
- Sales pipeline view (the four-phase flow above, made real)
- Client records, briefs, per-client document library
- Property log browser with search and filter
- Dashboards v1: pipeline, conversion, velocity
- Embedded agent panel that pipes into the agent space
- Compliance export per client, one click

Quick note on the plumbing. Repo = GitHub, where the code lives. Supabase = the Sydney-hosted database for clients, briefs, properties, files. Vercel = what serves the web app to browsers. All three accounts in Compass's name from Day 1.

STREAM B

Bruce on WhatsApp

Bruce as its own entity, with its own WhatsApp business number. Active in team DMs. Silent observer in client groups when the team adds him. WhatsApp is the transport, the OS is the source of truth.

- Bruce server provisioned and paired to a Compass number
- DM-active workflow: voice notes, photos, links, natural language
- Persona, tone, capture rules locked (no chatty, no fluff)
- Mirror every message into the OS as an append-only event log
- Auto-file photos and forwarded emails to the right client
- Operational runbook: rate-limit, heartbeat, re-pair on session drop

The agent space

Compass's Anthropic workspace, built like a proper environment. Bruce as orchestrator. Six specialised sub-agents doing the work. Plus the engineering and frontend agents that build the OS.

- Anthropic workspace owned and billed by Compass
- Bruce orchestrator: routing, DB writes, persona-consistent replies
- Brief Extractor: meeting context to structured brief
- Proposal Writer + Proposal Editor: brief to live-link HTML
- Property Parser: realestate / domain link to structured property
- Property Matcher: rule-based brief ↔ property matching
- Compliance Filer: forwarded artefacts to right client + tag
- Engineering + frontend agents that build the OS, handed over with prompts and runbooks

Quick note on the workspace. Anthropic workspace = Compass's own login at Anthropic (the company behind Claude), billed and controlled by Compass. The orchestrator is Bruce's brain. Sub-agents are the specialists he hands work to.

Three milestones. Each milestone is a productively-used asset.

Each milestone is accepted by Compass before the next invoice issues. Deliverables are grouped by stream so the build can run in parallel.

MILESTONE 1

Foundation in parallel. First proposal in WhatsApp.

Month 1 • Three streams stand up • End-of-month demo: Bruce takes a brief in DM and returns a live-link proposal

WINDOW

Weeks 1-4

COMPASS TIME

About 4 hours total

What we need from Compass.

Kick-off provisioning (2 hrs async, click-by-click pack) • 30-min Monday catch-ups × 4 • M1 demo (30 min, recorded)

STREAM A • WEB APP

Shell + foundations

- Repo, scaffold, deploy pipeline live
- Supabase schema with tenant_id and RLS
- Login + dashboard shell deployed
- Compass design system in place

STREAM B • WHATSAPP

Bruce paired and listening

- Bruce stood up as its own entity in Compass-owned cloud
- Compass WhatsApp business number registered to Bruce
- DM workflow live with the team
- Persona + capture rules tuned

STREAM C • AGENT SPACE

Workspace + first agents

- Compass Anthropic workspace stood up
- Bruce orchestrator + Brief Extractor live
- Proposal Writer drafting HTML live-links
- Engineering agent operational on the build

ACCEPTANCE GATE

An agent DMs Bruce a client name + brief. Bruce creates the client, Brief Extractor structures it, Proposal Writer drafts the HTML, the agent gets a live link emailed. Web app shows the new client in the pipeline. M1 invoice issues on sign-off. "First used" attestation per stage.

MILESTONE 2

Convergence. The full sales flow, end to end.

\$19,500

+ GST, on acceptance

Months 2-3 · Streams wire together · Property log moat operational · CAF closes the loop

WINDOW

Weeks 5-12

COMPASS TIME

5 to 6 hours total

What we need from Compass. 30-min Monday catch-ups × 8 · One real client travels the full flow (no extra time, your normal client work) · M2 demo (30 min, recorded)

STREAM A · WEB APP

Pipeline + property log + compliance

- Full sales pipeline view, all four phases
- Property log browser with search + filter
- Per-client compliance file UI
- Embedded agent panel piped to agent space
- Compliance export per client, one click

STREAM B · WHATSAPP

Capture in real Compass workflow

- Voice notes transcribed and filed
- Photos auto-filed to client + property
- Forwarded emails ingested via Bruce inbox
- Property links parsed and logged
- Client-group silent-observer mode tested

STREAM C · AGENT SPACE

Sub-agents complete + integrations

- Property Parser + Property Matcher live
- Compliance Filer routing artefacts correctly
- Meeting-context tool ingesting transcripts to client
- DocuSign CAF auto-populating from brief
- Historical archive ingested (archive-grade)

ACCEPTANCE GATE

One real Compass client travels the full flow. Discovery call captured, brief structured, proposal drafted and sent, CAF auto-populated and signed via DocuSign, client engaged, property log surfaces matches, agent drops a link with photos, everything files cleanly. Historical archive searchable across every prior client. M2 invoice issues on sign-off.

MILESTONE 3

Reminders, dashboards, polish, handover.

\$11,000

+ GST, on acceptance

Month 4 · UAT, training, Playbook · 30-day support window starts on acceptance

WINDOW

Weeks 13-16

COMPASS TIME

5 to 6 hours total

What we need from Compass. 30-min Monday catch-ups × 4 · UAT week 16 (about 3 hrs across the team) · M3 demo + handover walkthrough (30 min, recorded)

STREAM A · WEB APP

Dashboards + mobile + polish

- Dashboards v1 live with real data
- Mobile-responsive pass complete
- UAT findings cleared to zero P0/P1
- Performance + accessibility pass

STREAM B · WHATSAPP

Reminders + ops

- Pest + building reminder, settlement -5d
- Follow-up reminders on configurable cadence
- Operational monitoring + alerting live
- Re-pair runbook documented

STREAM C · AGENT SPACE

Handover-ready

- Engineering + frontend agents finalised
- Sub-agent prompts + runbooks in repo
- Compass OS Playbook delivered
- Quarterly health-check schedule set

ACCEPTANCE GATE

Compass OS in productive daily use across the team. Dashboards live with real Compass data. Mobile-responsive. Playbook delivered. Both build agents handed over with prompts and runbooks. Repo admin transferred to Compass. 30-day support window starts. M3 invoice issues.

Explicitly not in Stage 1. Stripe payments and auto WhatsApp group creation. Semantic property matching (pgvector). External property enrichment (CoreLogic, PriceFinder). Bruce in client groups by default (still silent-observer-when-added only). Daily briefings (needs ≥4 weeks of data). Dormant client resurrection. Marketing OS (SEO, content, Sanity agents). Multi-tenant activation for franchise #2. Historical structured parsing. All scoped separately as Phase 2 or Phase 3 when Compass is ready.

A weekly rhythm that keeps everyone in check.

Compass watches the build happen rather than sitting in it. The cadence is light but consistent: a 30-minute Monday catch-up, a 5-minute Friday Loom, and email correspondence as decisions come up.

Active time

2 hrs

Kick-off provisioning. Async. Click-by-click pack provided. Every account opened in Compass's name.

30 min × week

Monday catch-up with Nick and/or Chris. Align on the week ahead, surface anything blocked. 16 catch-ups across the build.

3 × 30 min

Three milestone demos. Recorded. Either Nick or Chris attends, whichever suits.

3 hrs

UAT week (Month 4). Nick, Chris, and the agents test the system in real work. Distributed across the team, across one week.

Across the full four months

About 15 hours

Passive visibility

So Nick and Chris stay attached to every decision without giving time to it.

5 min

Friday Loom every week. What shipped, what's next, what's blocked.

As needed

Email correspondence on decisions, blockers, scope nudges.

Live

Notion board open at all times. Every ticket, every status, every decision.

Weekly

Preview deploys updated. Poke at the build any time.

07 · HOW PAYMENT WORKS

Three invoices. First kicks it off, two gated by acceptance.

First invoice issues at kick-off and gets the project moving. The next two are released only on Compass's acceptance of M2 and M3. If a milestone isn't accepted, the next invoice doesn't issue. Compass can pull out at any milestone with full ownership of everything delivered to that point.

INVOICE 1 OF 3

\$19,500

+ GST · 14-day terms

Issued at kick-off. Funds Month 1 build. Three streams stand up in parallel. End of M1: Bruce takes a brief in DM and returns a live-link proposal.

INVOICE 2 OF 3

\$19,500

+ GST · 14-day terms

Issued after M2 acceptance. Full sales flow end-to-end. Property log moat live. Historical archive ingested.

INVOICE 3 OF 3

\$11,000

+ GST · 14-day terms

Issued after M3 acceptance. UAT clean, dashboards live, Playbook delivered, agents handed over, repo admin transferred.

If something goes wrong. Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback. If a milestone isn't accepted, the next invoice doesn't issue and the work continues until it is.

The three things that could slow this down. Named first.

No build is risk-free. Naming the risks honestly is how we keep them small. Here are the three real ones, and how we handle each.

RISK 01

WhatsApp transport reliability

The whole capture story leans on Bruce's WhatsApp number working reliably. Sessions can drop. Numbers can get rate-limited if outbound is too aggressive. Most of this is solved by treating WhatsApp as a transport, not a database.

How we handle it. WhatsApp is the transport, not the source of truth. Every message mirrors into the OS instantly as an append-only log. If Bruce drops, capture pauses, records survive. We rate-limit outbound, run heartbeat monitoring, and document a re-pair runbook from Day 1.

RISK 02

Historical archive is messier than expected

Two and a half years of WhatsApp + email + Drive folders is a lot of data, and real Compass data is unique. Ingestion may sit lower than expected on first pass.

How we handle it. Stage 1 historical scope is archive-grade only. Files filed, searchable, retrievable, defensible if audited. Structured parsing is a Phase 2 SOW. The acceptance gate is "ingested + searchable", not "100% structured".

RISK 03

Scope grows mid-build

The team will see the build and have ideas. Real client work will surface patterns the original spec didn't catch. Saying yes to everything blows the timeline. Saying no to everything stops Compass shaping its own system.

How we handle it. Anything inside the existing scope gets reordered in real time, no paperwork. Anything outside scope gets a one-page change note: impact, cost, knock-on. Compass decides in writing. No surprises either way.

Day 31 onwards. What Compass owns and how it keeps running.

When the 30-day support window ends, Compass owns a system that doesn't go to mush. Here's what that looks like.

Item	What Compass gets
Ownership	The repo, the Supabase project, the Vercel project, the Anthropic workspace, Bruce's hosting, every credential. All in Compass's name from Day 1. Roadmap retains read access for the support window only.
Both build agents	The engineering agent and the frontend design agent we used through the build, handed over with prompts, runbooks, and instructions. Compass keeps Roadmap-quality engineering for whatever comes next.
Six sub-agents	Bruce orchestrator and the six specialised sub-agents, with prompts, evaluations, and runbooks. Replaceable, extensible, owned.
Playbook	Architecture decisions, runbooks, how-to-extend guide. Lives in the repo. Anyone hired into the team can read it and be productive in a week.
Health-checks	Four quarterly reviews across the 12 months after handover, included. Async by default, no meeting required. We look at the system, suggest tweaks, flag things to keep an eye on.
Support window	30 days from M3 acceptance. Bug fixes and small tweaks at no extra cost. After that, support is by separate agreement only if Compass wants it.
What's next	Phase 2 (semantic matching, dormant resurrection, daily briefings, historical structuring) and Phase 3 (Marketing OS, franchise activation) are scoped separately when Compass is ready. Nothing committed. Nothing priced. The architecture is ready for both.

10 • WHAT IT COSTS TO RUN

Ongoing monthly costs after handover.

Compass OS sits on a small handful of paid services, each in Compass's name. These are the running costs once Stage 1 is live. They scale with usage, not with team size, so the band shifts mostly with how much the agents are doing.

Service	Monthly band
Supabase (Sydney) Database, file storage, auth. Holds every client, brief, property, document.	\$35-\$120/mo
Vercel Hosts the web app. Serves it fast to the team's browsers.	\$0-\$25/mo
Anthropic (Claude) The AI behind every agent. Pay-per-use. Scales with how many proposals, briefs and matches the agents run.	\$300-\$900/mo
Bruce hosting + WhatsApp number The cloud server Bruce runs on, plus the WhatsApp business line.	\$40-\$90/mo
Email + DocuSign Outbound proposals and CAF e-signatures. Likely already covered by existing subscriptions.	\$30-\$80/mo
Monitoring + transcription Uptime alerts on Bruce, voice-note transcription, error logs.	\$30-\$80/mo

Realistic monthly range. Lower end while volume is normal. Upper end during heavy months. Every account paid by Compass directly.

\$600-\$1,400/mo

The system improves itself, with Compass in the driver's seat.

Stage 1 is built so the OS gets sharper the more the team uses it. Not magic. Just an architecture that learns from outcomes and a workspace where new agents can be slotted in cleanly when Compass spots a job worth automating.

01

Proposal Writer learns from wins and losses

Every proposal is tagged won, lost, or unanswered. The Proposal Writer reads its own history before drafting the next one. Phrasing, structure and emphasis that converted, get reused. What didn't, gets quietly dropped.

02

Property Matcher learns from agent feedback

Every match Bruce surfaces gets a thumbs up or down from the agent who reviews it. Those signals feed the matching rules. Over weeks, fewer bad matches. Over months, the log starts catching things the team would have missed by hand.

03

New sub-agents slot in cleanly

The architecture is built so a new specialist (a settlement chaser, a vendor enrichment agent, a marketing scheduler) can be added without rebuilding anything. Compass writes a brief, the engineering agent scaffolds it, you test it, you turn it on. Days, not weeks.

04

Claude upgrades inherited automatically

Anthropic releases new Claude models regularly. Because the OS routes through Anthropic directly, every upgrade flows through to your agents the moment Compass switches the model name. No rebuild. No re-engagement. Just better output.

05

The engineering agent keeps shipping

The engineering and frontend agents handed over at M3 are the same ones that built the OS. Compass keeps using them after handover for tweaks, new screens, schema changes. The system stays alive instead of going stale.

06

Quarterly health-checks keep us honest

Four quarterly reviews across the 12 months after handover, included. Async. We look at the system, flag anything drifting, suggest tweaks. Compass decides what to act on. No upsell motion attached.

Verbal go-ahead. Eyes on it. Quiet delivery.

Verbal agreement, written record	This SOW is the spec. Once Nick and Chris say yes, we start. No formal signature required to begin. The doc gets emailed and acknowledged. The Notion board opens. Kick-off begins.
Cadence	30-minute Monday catch-up. 5-minute Friday Loom. Email as decisions come up. One demo per milestone (30 min, recorded). Notion board live throughout. No half-day workshops.
Change control	Inside scope, we adjust order in real time. Outside scope, a one-page change note with impact, cost, knock-on. Compass confirms in writing. Nothing binding until then.
Termination	Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback.
