

Compass OS

16-week build plan, week by week.

Compass Buyers Agency · 4 months · \$50,000 + GST · Three streams: Web app (A), Bruce on WhatsApp (B), Agent space (C)

What's in this document.

- What gets built each week, grouped by the three streams.
- Exactly what Nick needs to do each week, in plain English. Most weeks: one 30-minute catch-up.
- Who is doing the work, and what each role actually means.
- Three milestone gates (M1, M2, M3) where Compass formally accepts what's been delivered.

Who's building this

A small, focused team:

- **Daniel** as Delivery Lead. Single point of contact for Compass. Plans the work, runs the Monday catch-ups, owns every sign-off, and is accountable for what ships.
- **A local engineer** working alongside Daniel on the build. Engineering depth and review on every code change before it reaches production.
- **A purpose-built agent stack** running vetted, tested skills refined across multiple prior projects. The agents handle drafting, scaffolding, and the long tail of repetitive build work.

The agents aren't the headline. They're the tools that let a small team deliver studio-scale throughput. What makes the work above standard is the craft layered on top:

- **Quality of inputs.** Brand tokens, voice samples, data models, and constraints are curated before the agents touch them. Agents working from the right source produce work that's already most of the way there.
- **Meticulous refinement of outputs.** Every artefact is reviewed against quality bars from past projects and refined across multiple passes. Nothing ships raw.
- **Human-reviewed integration.** Code is reviewed by the engineer. Copy and design are reviewed by Daniel. Nothing reaches production without human eyes on it.

Compass gets the speed and consistency of an automated build with the judgement of a senior team. One point of contact, one quality bar, faster than a traditional agency.

The roles you'll see in this plan

Delivery Lead — Daniel

Daniel's role personally. Plans the work, runs catch-ups, briefs the team, runs demos, owns every sign-off. Compass's single point of contact.

Engineer

Code, database, integrations, the full stack. Daniel and the local engineer working with engineering agents. Every change reviewed before merge.

Frontend Designer

Layout, type, spacing, colour, motion. Design agents working from Compass's brand assets, with Daniel directing and reviewing every screen.

Copywriter

UI copy, emails, Bruce's voice. Copy agents working from Compass's voice samples and tone-of-voice guide. Refined against brief, never shipped raw.

DevOps

Hosting, deployment, security, backups, monitoring.
Infrastructure agents under the engineer's review.

Tester

Cross-device QA, end-to-end flows, milestone gates. QA
agents validating against acceptance criteria. Daniel
reviews flagged issues before sign-off.

Nick's commitments at a glance

Most weeks Nick needs about 30 minutes for the Monday catch-up. Some weeks need more — typically a demo review, a UAT session, or a sign-off. Below is the total time investment from Compass's side over 16 weeks.

WEEK	WHAT NICK DOES	TIME
0	Pre-kick-off setup: countersign SOW, pay deposit, create and invite Daniel to all accounts, share brand assets and source content, lock in joint decisions (see Week 0 section for the full checklist)	~3-4 hrs
1	Kick-off workshop, naming a 2nd admin on accounts, sharing brand assets, sign off on Bruce's persona one-pager	~2 hrs
2	Monday catch-up. Review information architecture and Agent space wireframes	~45 min
3	Monday catch-up. Sign off Bruce's v1 system prompt. Live demo: sign in, submit a brief, message Bruce	~1 hr
4	Monday catch-up. M1 UAT and sign-off	~1 hr
5	Monday catch-up. Provide first batch of property photos / sample listings	~30 min
6	Monday catch-up. Provide FAQ content and region-specific knowledge for Bruce	~1 hr
7	Monday catch-up. Review agent productivity flows (notes, tasks)	~45 min
8	Monday catch-up. Mid-stage demo . Provide 50 examples of real or realistic buyer conversations for Bruce tuning	~1.5 hrs
9	Monday catch-up. Confirm Compass team list (who needs an agent account, who's an admin)	~30 min
10	Monday catch-up. Approve transactional email copy. Confirm calendar/inspection workflow	~45 min
11	Monday catch-up. Sign off reporting metrics that matter to Compass	~30 min
12	Monday catch-up. Nominate an internal "test buyer" to run the system. M2 UAT and sign-off	~2 hrs
13	Monday catch-up. Provide 20-30 voice samples (emails, WhatsApp messages, brochure copy) so Bruce can be tuned to Compass's tone	~1 hr
14	Monday catch-up. Approve privacy notice updates. Confirm data retention preferences	~45 min
15	Monday catch-up. Agent training session (90 min hands-on). Review user guides. Go / no-go decision for launch	~3 hrs
16	Monday catch-up. M3 UAT and launch sign-off . Brief daily check-ins during 48-hour launch window	~3 hrs

Total Compass time across Week 0 and 16 build weeks: approximately 24-26 hours. Roughly three working days, spread across four months.

How to read the weekly tables. Every row is one ticket. Tickets carry a stream (A / B / C / Compass), a role, an effort estimate (S = under half a day, M = half to two days, L = two to five days), and concrete acceptance criteria. The yellow box at the start of each week tells Nick exactly what he needs to do.

STAGE 0 · WEEK 0

Pre-kick-off

Week 0 is the setup week. Nothing technical gets built. Everything that needs to be agreed, signed, granted, or shared has to be done before Week 1 can start cleanly. Treat this as a checklist. If a row isn't ticked, Week 1 doesn't start.

NICK THIS WEEK (THE SHORT VERSION)

- Countersign the SOW and pay the deposit invoice.
- Set up or transfer ownership of the seven Compass-billed accounts and invite Daniel as admin on each.
- Send the brand and content pack: logos, fonts, colours, sample emails, FAQs, brochures, photo library, past buyer engagement examples (anonymised if needed).
- Confirm the production domain (likely *app.compassagency.com.au*) and DNS contact.
- Provide the Compass team list with emails.
- Lock in joint decisions on WhatsApp provider, hosting region, retention, and comms channel.

Week 0 — Commercial and legal

TITLE	OWNER	EFFORT	ACCEPTANCE
Countersign Statement of Work	Nick	S	SOW signed by both parties. Filed in shared vault.
Issue first invoice (deposit)	Daniel	S	Tax invoice issued per SOW payment schedule. Sent to nominated AP contact.
Pay deposit invoice	Nick	S	Payment received. Receipt issued.
Sign mutual NDA (if not already in place)	Both	S	NDA signed. Filed in shared vault.
Confirm IP and data ownership	Both	S	Compass owns all data, content, brand outputs, and the production codebase on completion. Documented in SOW.
Agree change-control process	Both	S	Any scope change goes through a written change request signed by both parties before work starts.

Week 0 — Account access (everything Compass-owned from day 1)

Every account is created on Compass billing from day 1. No transfer event mid-project, no risk of drift, no "build on Daniel's instance and migrate later." Nick owns every account, Daniel is added as admin, and a second Compass person is named backup admin so nothing is bonded to one person. The "Why" column explains what would go wrong without each item.

ACCOUNT	WHY WE NEED IT	WHAT NICK DOES TO SET IT UP
Supabase	The database, the buyer/agent login system, the file storage for property photos, and the row-level rules that make sure one tenant can never see another's data. The single most important piece of infrastructure.	Create a new Supabase organisation under Compass's payment method. Invite Daniel as Owner. Pick a project name (e.g. <i>compass-os</i>).
Vercel	Hosts the web app and the buyer portal. Every code push gets a preview URL Daniel can share with Nick for instant feedback. Without this, there's nowhere for the web app to live.	Create a Vercel team under Compass's payment method (the Pro plan is enough). Invite Daniel as Owner. Connect to the Compass GitHub org.
GitHub	Where all the source code lives. Compass owns the codebase from day 1, so the work is on Compass GitHub from day 1. No "transfer the repo at the end."	Use Compass's existing GitHub organisation, or create a new one (free tier is fine). Invite Daniel as Owner. Create one private repository called <i>compass-os</i> .
LLM provider (Anthropic or OpenAI)	The brain behind Bruce. Every WhatsApp reply Bruce sends costs a fraction of a cent in API tokens. Billed to Compass directly so usage and cost are transparent.	Create an organisation under Compass billing. Add a payment method. Invite Daniel as Owner with billing visibility. Set a monthly spend cap (Daniel will recommend a starting figure).
WhatsApp Business (Twilio)	Bruce's channel. Cannot be transferred between businesses cleanly, and approval takes 1-2 weeks, so it has to be Compass-owned from Week 0 — no exceptions.	Sign up for Twilio with Compass billing. Apply for WhatsApp Business API approval (Daniel will provide the application content). Verify the Compass business with Meta. Add Daniel to the Twilio console.
Resend (transactional email)	Sends every system email — buyer invites, agent escalation alerts, weekly recaps, account notifications. Without it, the system can't communicate by email.	Create a Resend account on Compass billing. Add the <i>compass.com.au</i> domain (DNS records below). Invite Daniel.
Google Workspace (or existing email)	Compass already has this. Used to host two new email identities (<i>daniel@compass.com.au</i> and <i>bruce@compass.com.au</i>) so Daniel and Bruce both look like part of the team. See the Email identities table below.	If Workspace already exists: Nick adds Daniel as a user with one paid seat, and adds <i>bruce@</i> as an alias on an existing seat. If not: setting up Workspace is a 30-min job and Daniel can guide it.
Notion	The shared project board. Every ticket in this plan lives there. Nick can see at any time what's done, in progress, or coming up.	Create a new <i>Compass OS</i> workspace, or use Compass's existing workspace with a project page. Invite Daniel as full member, second admin as full member.
1Password (or Bitwarden)	Shared credentials vault. Every API key, secret, and password lives here, encrypted. Daniel never holds a Compass credential outside this vault.	Create a <i>Compass OS</i> vault under Compass's existing 1Password account, or sign up for a new one. Invite Daniel and second admin.
Sentry	Watches both the web app and Bruce for errors. Daniel gets alerted within seconds if anything breaks in production. Without it, problems only surface when a user complains.	Create a Sentry account on Compass billing (the team plan covers what we need). Invite Daniel as admin.

Week 0 — Email identities

Two email addresses on the Compass domain. Both are essential. One is paid (Daniel's seat), one is free (Bruce's alias). Both get switched off at the end of the engagement.

ADDRESS	TYPE	WHY WE NEED IT	WHAT NICK DOES
daniel@compass.com.au	Workspace seat (paid, ~AUD \$14/mo)	Daniel appears as part of the Compass team for the engagement. All account invites, billing alerts, and security notifications land in a Compass-managed inbox that survives even if Daniel later offboards. Same-domain identity also makes Google integrations and any client-facing comms cleaner.	Add Daniel as a Workspace user with one seat. Send Daniel the temporary password.
bruce@compass.com.au	Alias on existing seat (free)	Bruce's sending identity for any email-based comms (e.g. weekly recaps to buyers). An alias means no extra seat cost, and replies land in a monitored mailbox that the system parses back into the right buyer thread. Bruce never needs his own paid mailbox.	Create the alias on Nick's seat (or any monitored seat). Set up SPF, DKIM, and DMARC DNS records on <i>compass.com.au</i> so Resend can send from this address (Daniel will provide the exact records).

Week 0 — Brand, content, and source material

Everything Bruce, the buyer portal, the agent space, and the emails will read like depends on what Compass shares this week. The more, the better.

ITEM	FORMAT	WHY WE NEED IT
Logo files	SVG plus high-res PNG	App, emails, exports, login screen.
Brand fonts	Font files or licence info	Web app typography to match Compass's existing look.
Brand colours	Hex codes	Tokenised in the design system so every screen is on-brand.
Tone-of-voice guide	Existing doc, or a 30-min conversation with Daniel	Drives Bruce's voice and all UI copy.
Sample emails to past buyers	5-10 real emails, names redacted if needed	Tunes Bruce to sound like Compass actually sounds.
Existing FAQs, brochures, website copy	Whatever exists	Source for Bruce's knowledge base.
Examples of past buyer briefs / engagements	5-10 anonymised examples	Drives the brief intake form structure and demo data.
Photo library / image bank	Folder of property and lifestyle images Compass owns rights to	Demo content, marketing screens.
List of regions Compass services	Plain list with notes on each	Bruce's geographical knowledge base (Byron, Gold Coast, Tweed, Northern Rivers, etc.).
Privacy notice (current)	Existing doc or website link	Baseline for the updated notice we'll need by Week 14.

Week 0 — People and access

ITEM	OWNER	DETAIL
Nominate second Compass admin	Nick	Backup point of contact for accounts and decisions if Nick is unavailable.
Compass team list	Nick	Names and email addresses of every Compass person who will need an Agent space account, with role (admin / agent / view-only).
UAT participants	Nick	Confirm Nick + at least one Compass agent will be on every milestone UAT (M1, M2, M3).
Internal "test buyer" candidate	Nick	One person willing to dry-run the system in Week 12.
Calendar access for booking demos	Nick	Either grant Daniel access to a shared calendar slot, or commit to responding to demo invites within 48 hours.
Domain and DNS	Nick	Confirm production domain (likely <i>app.compassagency.com.au</i>). Identify who manages DNS at Compass.

Week 0 — Joint decisions (lock in before Week 1)

DECISION	DEFAULT IF NOT RAISED	NOTES
WhatsApp Business provider	Twilio	Twilio is faster to onboard. Meta Cloud API is cheaper at scale. Daniel will recommend in Week 0 kick-off prep call.
Hosting region	Sydney (ap-southeast-2)	Australian data residency. No reason to deviate.
Authentication method for buyers	Email plus magic link	No passwords for buyers. Lower friction, fewer support requests.
Authentication method for agents	Email plus magic link, MFA on at launch	MFA enforced from Week 16.
CRM integration scope	Out of scope for v1	Can be added post-launch as a separate engagement if Compass uses a CRM.
Email forwarding strategy	Compass team forwards relevant emails to a dedicated app inbox; system attaches to the right thread.	Confirmed in Week 13.
Data retention	24 months for buyer chats and briefs unless Compass specifies otherwise	Confirmed in Week 14.
Primary comms channel between Nick and Daniel	WhatsApp for quick things, email for sign-offs, Notion comments for ticket-specific feedback.	Lock in at kick-off.
Out-of-office handling	Each side names a backup contact and notifies the other 5 business days in advance for planned leave.	Documented in shared vault.
Definition of "done" per milestone	Acceptance criteria on every M1, M2, M3 ticket are met and signed off in writing	No fuzzy gates.

Week 0 — Daniel's deliverables to Nick

What Nick should expect from Daniel before Week 1.

ITEM	FORMAT	WHEN
Signed countersignature on SOW	PDF	Day 1 of Week 0
First invoice (deposit)	PDF tax invoice	Day 1 of Week 0
Compass OS Notion workspace and ticket board	Notion link with Nick invited	Day 2 of Week 0
Recurring Monday catch-up calendar invites	16 invites in Nick's calendar	Day 2 of Week 0
Kick-off pre-read	One-page brief with agenda, decisions to make, materials to bring	48h before Week 1 kick-off
WhatsApp Business provider recommendation	Short written recommendation in Notion	Day 3 of Week 0
Account invite tracker	Notion checklist showing each account, who's invited, status	Day 3 of Week 0
This document	HTML and PDF	Already delivered
Statement of Work	HTML and PDF	Already delivered

Week 0 — Daniel's internal setup

For transparency. Nick doesn't need to do anything here.

TITLE	OWNER	EFFORT	OUTCOME
Spin up Compass OS Notion workspace and seed the ticket board from this plan	Daniel	M	All ~90 tickets imported, weeks tagged, Stage 1 prioritised.
Brief the local engineer and configure the agent stack for Compass	Daniel	M	Engineer onboarded to the project. Agent skills loaded with Compass context, brand assets, voice samples, and constraints. Quality bars set.
Stand up local development environment	Daniel	S	Tools, runtimes, secrets management ready to start coding Week 1 day 1.
Draft Week 1 kick-off agenda and pre-read	Daniel	S	Agenda covers goals, success metrics, decisions, risks. Sent 48h ahead.
Confirm receipt of all Week 0 inputs from Compass	Daniel	S	Every checklist item ticked or explicitly deferred with a Week 1 date.

Week 0 — End-of-engagement wind-down (for Nick's reassurance)

Everything Daniel adds in Week 0 gets cleanly removed when the engagement closes. Compass keeps every account, every credential, every line of code, every record. Daniel's footprint in Compass infrastructure goes to zero.

ITEM	WHAT HAPPENS AT ENGAGEMENT END	COST IMPACT FOR COMPASS
daniel@compass.com.au Workspace seat	Disabled by Nick. Mailbox archived to a Compass-owned location. Seat slot freed up.	Stops the ~AUD \$14/mo seat cost.
bruce@compass.com.au alias	Stays. It's free, and Bruce keeps running.	\$0 ongoing.
Daniel's admin access on Supabase, Vercel, GitHub, LLM provider, Twilio, Resend, Notion, 1Password, Sentry	Removed from each account. Compass remains sole owner with full control.	\$0. The accounts and their billing don't change.
Source code repository	Stays under Compass GitHub org. Daniel's commit history remains; access is revoked.	\$0.
Notion workspace and ticket board	Stays as Compass's living record of the build. Daniel's account removed.	\$0.
1Password vault	All credentials remain. Daniel's user removed. Nick rotates the API keys Daniel had access to.	\$0.
Operational support after launch	Optional. If Compass wants ongoing support, it's a separate engagement on its own SOW. Otherwise the runbook delivered in Week 16 covers day-to-day.	Only billed if Compass opts in.

Week 0 gate: SOW signed, deposit paid, all accounts provisioned with Daniel invited, brand pack received, joint decisions locked. Week 1 cannot start until this gate is green.

Foundations

Every stream gets a working skeleton wired to a shared identity and data layer. M1 demonstrates: *sign in, submit a brief, send a WhatsApp message, see it land in an agent inbox*.

Week 1 — Kick-off, accounts, scaffolding

NICK THIS WEEK

- Attend the kick-off workshop (60 min). Share goals, success metrics, anything keeping you up at night.
- Nominate a second admin on Compass accounts (someone who can step in if you're unavailable).
- Send brand assets: logo files, fonts, any existing colour guidance, sample emails or brochures.
- Sign off Bruce's persona one-pager (30 min review).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Run Compass OS kick-off workshop	Compass	Delivery Lead	M	Goals, metrics, risks captured. Stream owners named. Decisions log opened.
Provision Compass-owned accounts (Supabase, Vercel, WhatsApp, OpenAI, Resend, GitHub, Notion)	Compass	DevOps	M	All accounts billed to Compass. Owner plus second admin on each. Credentials in shared vault.
Stand up monorepo (web, Bruce, agent space, shared packages)	A	Engineer	M	Repo builds clean on CI. Shared lint/format. README explains each app.
Stand up Supabase project with tenant isolation (RLS)	A	Engineer	L	Tenant tables exist. Cross-tenant reads are blocked. Smoke test confirms it.
Define brand tokens and component library shell	A	Frontend Designer	M	Colour, type, spacing tokens live in shared package. Storybook running.
Draft information architecture for Web app and Agent space	A	Delivery Lead	M	IA diagram covers buyer, agent, admin views. Reviewed with Nick. Saved to Notion.
Set up WhatsApp sandbox number	B	DevOps	S	Sandbox replies to "hello" via webhook. Webhook secret stored in env.
Write Bruce persona and conversation principles	B	Copywriter	S	One-pager covers tone, do/don't, escalation rules. Signed off by Nick.
Create Compass OS ticket board in Notion	Compass	Delivery Lead	S	Database has all required fields. Views by week, stream, status.

Week 2 — Data model, auth, first round-trip

NICK THIS WEEK

- Monday catch-up (30 min).
- Review the information architecture diagram and Agent space wireframes (15 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Model core entities (buyer, brief, property, shortlist, note, message, agent)	A	Engineer	L	ER diagram approved. Migrations applied. Seed script populates demo tenant.
Implement sign-in (email + magic link)	A	Engineer	M	Sign-in works in dev. Users land in correct tenant. Session persists.
Build app shell for Web app	A	Frontend Designer	M	Logged-in shell renders. Mobile and desktop layouts pass design review.
Build Bruce inbound webhook and message store	B	Engineer	M	Inbound WhatsApp messages persist. Idempotent on retries.
Wire Bruce reply pipeline (echo only)	B	Engineer	S	Sandbox echoes user input. Reply visible in database. Errors logged.
Sketch Agent space layout	C	Frontend Designer	M	Lo-fi wireframes for 4 core screens. Reviewed with Nick.
Schedule Monday Compass catch-up cadence	Compass	Delivery Lead	S	Recurring 30-min invite. Standing agenda. First 4 weeks pre-booked.

Week 3 — Brief intake, agent inbox, Bruce on the LLM

NICK THIS WEEK

- Monday catch-up (30 min).
- Sign off Bruce's v1 system prompt — the document that defines how Bruce talks (15 min review).
- Live demo: Daniel walks Nick through "sign in, submit a brief, message Bruce, see it in the agent inbox" (30 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build buyer brief intake form	A	Engineer	L	Buyer can complete a brief end to end. Brief stored under their tenant.
Write brief intake copy and microcopy	A	Copywriter	S	All field labels, helper text, errors signed off. Australian English.
Build Agent space inbox view (read-only)	C	Engineer	M	Agent sees all WhatsApp messages for their tenant. Filter by buyer.
Connect Bruce to LLM with grounded system prompt	B	Engineer	M	Bruce replies via LLM. Token and cost logged per message.
Write Bruce v1 system prompt	B	Copywriter	M	Identity, scope, escalation, refusal covered. Reviewed by Nick. Versioned.
Define environments and deploy pipeline	A	DevOps	M	Three environments (dev, staging, prod). Env vars documented.
Demo to Compass: sign in, submit brief, message Bruce	Compass	Delivery Lead	S	30 min walkthrough with Nick. Feedback captured as tickets.

Week 4 — Stage 1 hardening and M1 gate

NICK THIS WEEK

- Monday catch-up (30 min).
- M1 UAT session (45-60 min).** Daniel walks Nick through the full Stage 1 scope. Nick either signs off or flags blockers before Stage 2 starts.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Add tenant onboarding flow (create tenant, invite agent)	A	Engineer	M	Compass admin can create a tenant and invite an agent. Invite email lands.
Add audit log for sensitive actions	A	Engineer	S	Tenant creation, invites, role changes, brief submits write to audit log.
Write data model and architecture doc (v1)	A	Engineer	M	Diagram and plain-English explainer. Linked from Notion.
QA pass on Web app, Bruce, Agent inbox	All	Tester	M	Test plan executed across desktop, iOS Safari, Android Chrome. P0/P1 cleared.
Compass UAT on M1 scope	Compass	Delivery Lead	S	Nick signs off on M1 acceptance.

M1 gate · Foundations accepted: auth, tenancy, brief intake, Bruce on LLM, agent inbox demonstrated end-to-end. Written sign-off from Nick.

Build

Turn the skeleton into a working product across all three streams. M2 demonstrates: *Compass can run a real buyer engagement through the system end to end.*

Week 5 — Properties, shortlists, Bruce intent routing

NICK THIS WEEK

- Monday catch-up (30 min).
- Send a first batch of real or sample property data: 3-5 listings with photos, addresses, prices, notes. Used to make demos realistic.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build property record (create, edit, photos)	A	Engineer	L	Agent can add a property with up to 20 photos. Thumbnails generated.
Build shortlist (link properties to a brief)	A	Engineer	M	Agent attaches properties to a buyer brief. Buyer sees shortlist in portal.
Design property card and shortlist view	A	Frontend Designer	M	Card and list designs approved. Empty/loading/error states covered.
Add intent classifier to Bruce	B	Engineer	M	Bruce tags messages with intent. Accuracy spot-checked on 50 samples.
Add escalation handoff to agent	B	Engineer	M	Bruce flags escalation, agent gets notified, takes over thread seamlessly.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 6 — Buyer portal, agent thread view

NICK THIS WEEK

- Monday catch-up (30 min).
- Send Bruce's knowledge base content (45 min): top 30-50 FAQs, region-specific notes (Byron, Gold Coast, Tweed, Northern Rivers), service descriptions. Daniel will provide a template.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build buyer portal home (brief, shortlist, messages)	A	Engineer	L	Buyer sees brief, shortlist and Bruce thread. Loads under 2s on 4G.
Design buyer portal home	A	Frontend Designer	M	Layout signed off. Reuses existing tokens. Responsive.
Build agent thread view with reply	C	Engineer	M	Agent replies from Agent space. Reply goes out via WhatsApp.
Add Bruce knowledge base (FAQs, regions, services)	B	Engineer	M	KB stored with embeddings. Bruce retrieves before answering. Citations logged.
Write Bruce knowledge base content	B	Copywriter	M	30-50 entries written and approved. Australian English. Loaded into store.

Week 7 — Notes, tasks, agent productivity

NICK THIS WEEK

- Monday catch-up (30 min).
- Walk-through of agent productivity flows (15 min): notes, kanban tasks. Confirm they match how Compass actually works.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build notes on briefs, properties and threads	C	Engineer	M	Agent adds private notes on any record. Tenant-scoped. Markdown supported.
Build agent task board (kanban)	C	Engineer	L	Kanban view of tasks. Drag to move column. Filter by agent or buyer.
Design agent task board	C	Frontend Designer	M	Board, columns, card designs approved. Empty and full states covered.
Add Bruce summarisation (daily digest per buyer)	B	Engineer	M	Each morning, agent gets a per-buyer summary of last 24h chat.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 8 — Mid-stage demo and course correct

NICK THIS WEEK

- Monday catch-up (30 min).
- **Mid-stage demo (45 min)**: full walk-through of buyer portal, agent space, Bruce v1. Honest feedback, course correct now if needed.
- Send 50 examples of real or realistic buyer conversations (texts, emails, scenarios). Used to tune Bruce. Daniel can extract from existing Compass channels with Nick's permission.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Mid-stage demo to Compass	Compass	Delivery Lead	S	45 min demo. Feedback captured. Re-prioritisation locked in.
Mid-stage QA sweep	All	Tester	M	Cross-browser and mobile pass. Top 10 bugs filed.
Refine Bruce prompts based on real conversations	B	Copywriter	M	50 conversations reviewed. Prompt v2 drafted. Signed off by Nick.
Performance baseline	A	Engineer	S	Lighthouse and Bruce p95 reply latency captured. Stage 3 targets agreed.

Week 9 — Search, filters, agent admin

NICK THIS WEEK

- Monday catch-up (30 min).
- Send the Compass team list: who needs an agent account, who's an admin, who's view-only.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build search across briefs, properties, threads	C	Engineer	L	Search by buyer, suburb, status, free text. Returns under 500ms.
Build agent admin (members, roles, integrations)	C	Engineer	M	Admin invites, removes, sets roles. Integration toggles. Audit logged.
Design search and admin views	C	Frontend Designer	M	Layouts approved. Reuses tokens and components.
Add Bruce media handling (images, voice notes)	B	Engineer	M	Buyer sends a photo or voice note. Voice transcribed and shown to agent.

Week 10 — Notifications, email, calendaring

NICK THIS WEEK

- Monday catch-up (30 min).
- Approve transactional email copy (5 templates: invites, escalations, summaries, recap, password). 15 min review.
- Confirm how inspections actually work at Compass so the calendar feature matches the real workflow.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Add transactional email for invites, escalations, summaries	A	Engineer	M	Templated emails for 5 events. Preview in dev. Bounces logged.
Write transactional email copy	A	Copywriter	S	All 5 templates copy-checked. Australian English. Plain-text fallbacks.
Add in-app notifications	C	Engineer	M	Bell icon shows unread. Click jumps to source. Read state persisted.
Add calendar / inspection scheduling	C	Engineer	M	Agent schedules and tracks inspections. Visible to buyer. ICS export.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 11 — Reporting, exports, polish pass

NICK THIS WEEK

- Monday catch-up (30 min).
- Sign off the 5 reporting metrics that matter most to Compass (e.g. active buyers, response time, shortlist throughput). 15 min discussion.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Build agent reporting	C	Engineer	L	Dashboard shows 5 core metrics. Filter by date and agent.
Build buyer-facing weekly recap	A	Engineer	M	Buyer gets a Friday recap. Mirrors what's in portal. Unsubscribe handled.
Polish pass on Web app and Agent space	A	Frontend Designer	M	Spacing, type, motion reviewed across all screens. 80%+ of issues resolved.
Bruce safety and refusal review	B	Engineer	S	Refusal cases tested (legal advice, off-scope). Behaviour tuned.

Week 12 — Stage 2 hardening and M2 gate

NICK THIS WEEK

- Monday catch-up (30 min).
- Nominate one internal "test buyer" (a Compass team member or a willing friend) to run through the system across the week.
- **M2 UAT session (60-90 min).** Daniel walks Nick and one Compass agent through the full buyer journey. Sign off or flag blockers before Stage 3.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
End-to-end QA of buyer journey	All	Tester	L	Brief → Bruce chat → shortlist → inspection → recap tested as one flow. P0/P1 cleared.
Run dry-run buyer engagement with internal volunteer	Compass	Delivery Lead	M	Internal "buyer" runs through the system for a week. Findings written up.
Compass UAT on M2 scope	Compass	Delivery Lead	M	Nick and one agent UAT the full flow. Sign-off captured.

M2 gate · Build accepted: buyer portal, agent space, Bruce v2 demonstrated end-to-end with real-style data. Written sign-off.

Integrate, harden, launch

Ready for real buyers. M3 is launch acceptance. We harden security, integrate with Compass's stack, train the team, and ship.

Week 13 — Integrations and data flow

NICK THIS WEEK

- Monday catch-up (30 min).
- Send 20-30 voice samples so Bruce sounds like Compass: real emails Nick has sent to buyers, WhatsApp messages, brochure copy, blog posts. The more, the better.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Integrate with Compass website lead form	A	Engineer	M	Lead from compassagency.com.au lands as a draft brief. Source recorded.
Integrate with Compass email	A	Engineer	M	Forwarded emails attach to the right buyer thread. Unmatched go to triage.
Add export (PDF brief, CSV shortlist)	A	Engineer	S	Buyer exports their brief. Agent exports a shortlist. Branded layout.
Tune Bruce on real Compass voice samples	B	Copywriter	M	Voice samples reviewed. Prompt v3 drafted. A/B compared with v2.
Compass Monday catch-up	Compass	Delivery Lead	S	Status, blockers, decisions logged.

Week 14 — Security, privacy, performance

NICK THIS WEEK

- Monday catch-up (30 min).
- Approve updated privacy notice and confirm data retention preferences (how long do we keep buyer chats, briefs, etc.). 30 min review.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Security review (tenant isolation, auth, secrets, dependencies)	All	Engineer	L	RLS audited per table. Dependencies clean. Secrets rotated. Findings published.
Privacy review (data captured, retention, consent)	All	Delivery Lead	M	Data inventory documented. Privacy notice updated. Consent recorded.
Performance pass	All	Engineer	M	LCP under 2.5s on 4G. Bruce p95 reply under 5s. Heavy queries indexed.
Backup, restore and disaster recovery drill	All	DevOps	M	Backup strategy documented. Restore tested in staging. RTO/RPO recorded.

Week 15 — Training, content, launch prep

NICK THIS WEEK

- Monday catch-up (30 min).
- **Agent training session (90 min hands-on):** Nick and the Compass team learn how to use the system. Recorded for later reference.
- Review buyer, agent and admin user guides (30 min).
- Go / no-go decision for launch.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Run agent training session	Compass	Delivery Lead	M	90 min hands-on session. Recording shared. Quick-reference card delivered.
Write user guides (buyer, agent, admin)	All	Copywriter	M	Three guides written. Reviewed by Nick. Embedded in app and shared in Notion.
Build help / onboarding tooltips	A	Engineer	M	First-run tooltips on key views. Dismissible. Re-openable from help menu.
Final design polish	All	Frontend Designer	M	Every screen walked on mobile and desktop. Polish items resolved.
Compass go / no-go review	Compass	Delivery Lead	S	Go / no-go decision recorded. Launch checklist complete. Comms scheduled.

Week 16 — Launch and handover

NICK THIS WEEK

- Monday catch-up (30 min).
- Be available for a brief daily check-in during the 48-hour launch window.
- **M3 UAT and launch sign-off (60 min):** confirm production is healthy, sign acceptance, close out the engagement.
- Receive the runbook, all credentials, and the post-launch roadmap.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Cut production over to compass-owned domain	A	DevOps	M	DNS, TLS, env vars all in prod. Zero-downtime cutover. Rollback plan documented.
Launch Bruce on production WhatsApp number	B	DevOps	M	Production number live. Test message round-trip confirmed. Monitoring armed.
Launch Agent space to Compass team	C	DevOps	S	All agents have accounts. MFA enforced. Welcome flow tested.
Live launch monitoring (first 48 hours)	All	Engineer	M	On-call cover for 48h. Incidents logged. Daily standup with Nick.
Final QA pass in production	All	Tester	M	Smoke tests across web, Bruce, agent space. No P0/P1 outstanding.
Hand over runbooks, credentials, roadmap	Compass	DevOps	M	Runbook for incidents, restores, deploys. Credentials transferred. Roadmap drafted.
Compass UAT on M3 scope	Compass	Delivery Lead	S	Nick signs off launch acceptance. Outstanding items move to post-launch backlog.

M3 gate · Launch accepted: Compass OS live in production with buyers, agents, and Bruce. Written sign-off. Engagement closed out.

The bottom line for Nick

- **About 20 hours of your time over four months.** Mostly Monday catch-ups, three milestone sign-offs, one training session, and a handful of content drops (FAQs, voice samples).
- **Three formal gates.** M1, M2, M3. If something isn't right, we don't move on.
- **One person to deal with.** Daniel runs the project alongside a local engineer and a vetted agent stack. Compass deals with Daniel. Compass doesn't manage developers, designers, or copywriters.
- **Everything is tracked in Notion.** Every ticket in this document lives on the Compass OS board. You can see exactly what's done, what's in progress, and what's coming.