

# Statement of Work

## Compass Buyers Agency • Stage 1 of Compass OS

The build plan. Four months. \$50,000 + GST. A web app, Bruce on WhatsApp, and a working agent layer behind both. Built into Compass-owned infrastructure, in Compass's name from Day 1.

---

| TERM                   | PAYMENT                                      | FOR                     | BY  |
|------------------------|----------------------------------------------|-------------------------|-----|
| 4 months from kick-off | Three invoices • first kicks the project off | Nick & Chris, co-owners | Dan |

---

**Read this with the delivery plan.** The week-by-week breakdown sits at [Compass OS • Delivery Plan](#).

The SOW you're reading is the strategic view: architecture, milestones, deliverables, payment, risks. The plan is the tactical view: every week, every ticket, every acceptance test. Read the SOW first.

### 00 • WHO BUILDS THIS

## A small team. Compass deals with one person.

Three of us on the build: me, a local engineer, and a small specialised agent set we lean on for drafting and scaffolding work. Compass deals with me. That's the whole hierarchy on our side.

#### THE LEAD

### Me

Plan the weeks on Mondays. Walk through every demo. Sign off every milestone before the next stage starts. If anything's off, you call me. There's no one else in the loop.

#### THE ENGINEER

### A local human

A real engineer working with me through the build. Owns the harder technical calls. Reads every line of code before it ships, so the build doesn't sit behind one person.

#### THE AGENTS

### A small specialised set

Tuned over previous projects we've run. One writes code. Another designs screens. Another drafts copy. Another runs tests. They draft, we review, then it ships.

Agents handle the heavy lifting. Humans handle the thinking. That's how we keep the pace up without losing care on what reaches production.

## Four outcomes. One system.

Compass OS is the operating system the team runs the business through. Stage 1 is built around four outcomes that compound. Everything in the scope serves at least one of them. Anything that doesn't is out.

01

### Legal protection

Per-client compliance file structure, plus an archive-grade backfill of every Compass client since inception. If audited tomorrow, records produce. REBAA, QLD Fair Trading, NSW Fair Trading covered.

02

### Conversion velocity

Discovery call to a polished, branded, live-link proposal in under ten minutes. Bruce drafts, the agent iterates in WhatsApp, the client opens a single canonical URL. Higher win rate at \$25k a deal.

03

### Property log moat

Every off-market property the team hears about gets parsed and filed by Bruce. Bi-directional matching: new brief scans the log, new property scans open briefs. The business's biggest IP, captured.

04

### Closed-loop onboarding

Brief signed off, CAF auto-populated and sent via DocuSign, signed, client engaged, property sourcing fires. The ten manual handoffs that exist today collapse to one approval per stage.

## How a deal moves through the system.

Four phases, fourteen stages. Most stages are driven by Bruce in WhatsApp or by automation in the web app. The stages that should stay manual (negotiation, judgement calls, client conversations) stay manual. Bruce captures, never replaces.

WEB APP

BRUCE ON WHATSAPP

AGENT SPACE

STAYS MANUAL

PHASE 01

## Discovery & brief

Discovery call (agent + client)

STAYS MANUAL

Meeting context captured to client

AGENT SPACE

Brief Extractor structures the brief

AGENT SPACE

Client + brief visible in dashboard

WEB APP

PHASE 02

## Proposal & engage

Proposal Writer drafts HTML

AGENT SPACE

Agent iterates with Bruce in DM

BRUCE ON WHATSAPP

Single live-link sent to client

WEB APP

CAF auto-populates from brief

AGENT SPACE

DocuSign sends. Client signs.

STAYS MANUAL

PHASE 03

## Source & inspect

Property log scans for matches

AGENT SPACE

Bruce pings agent + listing agents

BRUCE ON WHATSAPP

Agent drops links, photos, voice notes

BRUCE ON WHATSAPP

Property Parser files everything

AGENT SPACE

Shortlist visible in dashboard

WEB APP

PHASE 04

## Close & settle

Offer + negotiation (agent + client)

STAYS MANUAL

Bruce captures outcome

BRUCE ON WHATSAPP

---

Pest + building reminder fires

BRUCE ON WHATSAPP

---

Final inspection -5 days reminder

BRUCE ON WHATSAPP

---

Compliance export ready any time

WEB APP

---

### 03 · HOW THE TEAM USES IT

## Three surfaces. Each picked for the job.

The team doesn't sit at one place to use Compass OS. They use the surface that matches the moment, and the system stitches it together behind the scenes.

#### SURFACE 01

### Web app

Desktop-first. Sales pipeline, property log browser, dashboards, per-client compliance files. An embedded agent panel pipes the team straight into the agent space without leaving the page.

#### SURFACE 02

### WhatsApp (Bruce)

Phone-first. Where capture happens. Voice notes, photos, links, "just spoke to X", dropped naturally. Bruce parses, structures, files. In team DMs by default. Silent observer in client groups when added.

#### SURFACE 03

### Email

Bruce's outbound channel. Live-link proposals, daily briefings (when the data's rich enough), forwarded client comms ingested back into the OS via a Bruce inbox.

### 04 · THE BUILD, IN THREE STREAMS

## Three workstreams in parallel. Convergence in the middle.

The web app, Bruce on WhatsApp, and the agent space build in parallel. Each stream stands up on its own. Then they wire together through the convergence phase. Then we polish, test, train, and hand over.

## STREAM A

# The web app

React + Vite + TypeScript on Vercel. Supabase Sydney for data, auth, storage. Built mobile-responsive from the start. The Compass design language, cleanly applied.

- Login, tenant + user model, RLS scoped to tenant from Day 1
- Sales pipeline view (the four-phase flow above, made real)
- Client records, briefs, per-client document library
- Property log browser with search and filter
- Dashboards v1: pipeline, conversion, velocity
- Embedded agent panel that pipes into the agent space
- Compliance export per client, one click

**Quick note on the plumbing.** Repo = GitHub, where the code lives. Supabase = the Sydney-hosted database for clients, briefs, properties, files. Vercel = what serves the web app to browsers. All three accounts in Compass's name from Day 1.

## STREAM B

# Bruce on WhatsApp

Bruce as its own entity, with its own WhatsApp business number. Active in team DMs. Silent observer in client groups when the team adds him. WhatsApp is the transport, the OS is the source of truth.

- Bruce server provisioned and paired to a Compass number
- DM-active workflow: voice notes, photos, links, natural language
- Persona, tone, capture rules locked (no chatty, no fluff)
- Mirror every message into the OS as an append-only event log
- Auto-file photos and forwarded emails to the right client
- Operational runbook: rate-limit, heartbeat, re-pair on session drop

## STREAM C

# The agent space

Compass's Anthropic workspace, built like a proper environment. Bruce as orchestrator. Six specialised sub-agents doing the work. Plus the engineering and frontend agents that build the OS.

- Anthropic workspace owned and billed by Compass
- Bruce orchestrator: routing, DB writes, persona-consistent replies
- Brief Extractor: meeting context to structured brief
- Proposal Writer + Proposal Editor: brief to live-link HTML
- Property Parser: realestate / domain link to structured property
- Property Matcher: rule-based brief ↔ property matching
- Compliance Filer: forwarded artefacts to right client + tag
- Engineering + frontend agents that build the OS, handed over with prompts and runbooks

**Quick note on the workspace.** Anthropic workspace = Compass's own login at Anthropic (the company behind Claude), billed and controlled by Compass. The orchestrator is Bruce's brain. Sub-agents are the specialists he hands work to.

## 05 · THE PLAN, MILESTONE BY MILESTONE

# Three milestones. Each milestone is a productively-used asset.

Each milestone is accepted by Compass before the next invoice issues. Deliverables are grouped by stream so the build can run in parallel.

MILESTONE 1

# Foundation in parallel. First proposal in WhatsApp.

Month 1 • Three streams stand up • End-of-month demo: Bruce takes a brief in DM and returns a live-link proposal

\$19,500

+ GST, on acceptance

WINDOW

Weeks 1-4

COMPASS TIME

About 4 hours total

**What we need from Compass.** Week 0 setup (2 hrs async) • 30-min Monday catch-ups × 4 • M1 demo (30 min, recorded)

STREAM A • WEB APP

### Shell + foundations

- Repo, scaffold, deploy pipeline live
- Supabase schema with tenant\_id and RLS
- Login + dashboard shell deployed
- Compass design system in place

STREAM B • WHATSAPP

### Bruce paired and listening

- Bruce stood up as its own entity in Compass-owned cloud
- Compass WhatsApp business number registered to Bruce
- DM workflow live with the team
- Persona + capture rules tuned

STREAM C • AGENT SPACE

### Workspace + first agents

- Compass Anthropic workspace stood up
- Bruce orchestrator + Brief Extractor live
- Proposal Writer drafting HTML live-links
- Engineering agent operational on the build

ACCEPTANCE GATE

An agent DMs Bruce a client name + brief. Bruce creates the client, Brief Extractor structures it, Proposal Writer drafts the HTML, the agent gets a live link emailed. Web app shows the new client in the pipeline. M1 invoice issues on sign-off. "First used" attestation per stage.

## MILESTONE 2

# Convergence. The full sales flow, end to end.

Months 2-3 • Streams wire together • Property log moat operational • CAF closes the loop

# \$19,500

+ GST, on acceptance

## WINDOW

Weeks 5-12

## COMPASS TIME

5 to 6 hours total

**What we need from Compass.** 30-min Monday catch-ups × 8 • One real client travels the full flow (no extra time, your normal client work) • M2 demo (30 min, recorded)

### STREAM A • WEB APP

#### Pipeline + property log + compliance

- Full sales pipeline view, all four phases
- Property log browser with search + filter
- Per-client compliance file UI
- Embedded agent panel piped to agent space
- Compliance export per client, one click

### STREAM B • WHATSAPP

#### Capture in real Compass workflow

- Voice notes transcribed and filed
- Photos auto-filed to client + property
- Forwarded emails ingested via Bruce inbox
- Property links parsed and logged
- Client-group silent-observer mode tested

### STREAM C • AGENT SPACE

#### Sub-agents complete + integrations

- Property Parser + Property Matcher live
- Compliance Filer routing artefacts correctly
- Meeting-context tool ingesting transcripts to client
- DocuSign CAF auto-populating from brief
- Historical archive ingested (archive-grade)

## ACCEPTANCE GATE

One real Compass client travels the full flow. Discovery call captured, brief structured, proposal drafted and sent, CAF auto-populated and signed via DocuSign, client engaged, property log surfaces matches, agent drops a link with photos, everything files cleanly. Historical archive searchable across every prior client. M2 invoice issues on sign-off.

MILESTONE 3

Reminders, dashboards, polish, handover.

Month 4 • UAT, training, Playbook • 30-day support window starts on acceptance

\$11,000

+ GST, on acceptance

WINDOW

Weeks 13-16

COMPASS TIME

5 to 6 hours total

**What we need from Compass.** 30-min Monday catch-ups × 4 • UAT week 16 (about 3 hrs across the team) • M3 demo + handover walkthrough (30 min, recorded)

STREAM A • WEB APP

Dashboards + mobile + polish

- Dashboards v1 live with real data
- Mobile-responsive pass complete
- UAT findings cleared to zero P0/P1
- Performance + accessibility pass

STREAM B • WHATSAPP

Reminders + ops

- Pest + building reminder, settlement -5d
- Follow-up reminders on configurable cadence
- Operational monitoring + alerting live
- Re-pair runbook documented

STREAM C • AGENT SPACE

Handover-ready

- Engineering + frontend agents finalised
- Sub-agent prompts + runbooks in repo
- Compass OS Playbook delivered
- Quarterly health-check schedule set

ACCEPTANCE GATE

Compass OS in productive daily use across the team. Dashboards live with real Compass data. Mobile-responsive. Playbook delivered. Both build agents handed over with prompts and runbooks. Repo admin transferred to Compass. 30-day support window starts. M3 invoice issues.

**Explicitly not in Stage 1.** Stripe payments and auto WhatsApp group creation. Semantic property matching (pgvector). External property enrichment (CoreLogic, PriceFinder). Bruce in client groups by default (still silent-observer-when-added only). Daily briefings (needs  $\geq 4$  weeks of data). Dormant client resurrection. Marketing OS (SEO, content, Sanity agents). Multi-tenant activation for franchise #2. Historical structured parsing. All scoped separately as Phase 2 or Phase 3 when Compass is ready.

## 06 · WHAT WE NEED FROM COMPASS

### A weekly rhythm that keeps everyone in check.

Compass watches the build happen rather than sitting in it. The cadence is light but consistent: a 30-minute Monday catch-up, a 5-minute Friday Loom, and email correspondence as decisions come up.

#### ACTIVE TIME

2 hrs

Week 0 setup. Async. Every account opened in Compass's name, brand assets shared, decisions locked.

30 min    week

Monday catch-up with Nick and/or Chris. Align on the week ahead, surface anything blocked. 16 catch-ups across the build.

3    30 min

Three milestone demos. Recorded. Either Nick or Chris attends, whichever suits.

3 hrs

UAT week (Month 4). Nick, Chris, and the agents test the system in real work. Distributed across the team, across one week.

Across the full four months

About 15  
hours

#### PASSIVE VISIBILITY

So Nick and Chris stay attached to every decision without giving time to it.

## 5 min

Friday Loom every week. What shipped, what's next, what's blocked.

## As needed

Email correspondence on decisions, blockers, scope nudges.

## Live

Notion board open at all times. Every ticket, every status, every decision.

## Weekly

Preview deploys updated. Poke at the build any time.

### 07 · HOW PAYMENT WORKS

## Three invoices. First kicks it off, two gated by acceptance.

First invoice issues at kick-off and gets the project moving. The next two are released only on Compass's acceptance of M2 and M3. If a milestone isn't accepted, the next invoice doesn't issue. Compass can pull out at any milestone with full ownership of everything delivered to that point.

#### INVOICE 1 OF 3

# \$19,500

+ GST · 14-day terms

Issued at kick-off. Funds Month 1 build. Three streams stand up in parallel. End of M1: Bruce takes a brief in DM and returns a live-link proposal.

#### INVOICE 2 OF 3

# \$19,500

+ GST · 14-day terms

Issued after M2 acceptance. Full sales flow end-to-end. Property log moat live. Historical archive ingested.

#### INVOICE 3 OF 3

# \$11,000

+ GST · 14-day terms

Issued after M3 acceptance. UAT clean, dashboards live, Playbook delivered, agents handed over, repo admin transferred.

**If something goes wrong.** Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback. If a milestone isn't accepted, the next invoice doesn't issue and the work continues until it is.

## The three things that could slow this down. Named first.

No build is risk-free. Naming the risks honestly is how we keep them small. Here are the three real ones, and how we handle each.

### RISK 01

#### WhatsApp transport reliability

The whole capture story leans on Bruce's WhatsApp number working reliably. Sessions can drop. Numbers can get rate-limited if outbound is too aggressive. Most of this is solved by treating WhatsApp as a transport, not a database.

**How we handle it.** WhatsApp is the transport, not the source of truth. Every message mirrors into the OS instantly as an append-only log. If Bruce drops, capture pauses, records survive. We rate-limit outbound, run heartbeat monitoring, and document a re-pair runbook from Day 1.

### RISK 02

#### Historical archive is messier than expected

Two and a half years of WhatsApp + email + Drive folders is a lot of data, and real Compass data is unique. Ingestion may sit lower than expected on first pass.

**How we handle it.** Stage 1 historical scope is archive-grade only. Files filed, searchable, retrievable, defensible if audited. Structured parsing is a Phase 2 SOW. The acceptance gate is "ingested + searchable", not "100% structured".

#### RISK 03

### Scope grows mid-build

The team will see the build and have ideas. Real client work will surface patterns the original spec didn't catch. Saying yes to everything blows the timeline. Saying no to everything stops Compass shaping its own system.

**How we handle it.** Anything inside the existing scope gets reordered in real time, no paperwork. Anything outside scope gets a one-page change note: impact, cost, knock-on. Compass decides in writing. No surprises either way.

#### 09 · AFTER HANDOVER

### Day 31 onwards. What Compass owns and how it keeps running.

When the 30-day support window ends, Compass owns a system that doesn't go to mush. Here's what that looks like.

| ITEM              | WHAT COMPASS GETS                                                                                                                                                                                                                                               |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Ownership         | The repo, the Supabase project, the Vercel project, the Anthropic workspace, Bruce's hosting, every credential. All in Compass's name from day one. I keep read-only access for the support window, and that's it.                                              |
| Both build agents | The engineering agent and the frontend design agent we used through the build, handed over with prompts, runbooks, and instructions. You keep the same quality of engineering on tap for whatever comes next.                                                   |
| Six sub-agents    | Bruce orchestrator and the six specialised sub-agents, with prompts, evaluations, and runbooks. Replaceable, extensible, owned.                                                                                                                                 |
| Playbook          | Architecture decisions, runbooks, how-to-extend guide. Lives in the repo. Anyone hired into the team can read it and be productive in a week.                                                                                                                   |
| Health-checks     | Four quarterly reviews across the 12 months after handover, included. Async by default, no meeting required. We look at the system, suggest tweaks, flag things to keep an eye on.                                                                              |
| Support window    | 30 days from M3 acceptance. Bug fixes and small tweaks at no extra cost. After that, support is by separate agreement only if Compass wants it.                                                                                                                 |
| What's next       | Phase 2 (semantic matching, dormant resurrection, daily briefings, historical structuring) and Phase 3 (Marketing OS, franchise activation) are scoped separately when Compass is ready. Nothing committed. Nothing priced. The architecture is ready for both. |

## 10 · WHAT IT COSTS TO RUN

### Ongoing monthly costs after handover.

Compass OS sits on a small handful of paid services, each in Compass's name. These are the running costs once Stage 1 is live. They scale with usage, not with team size, so the band shifts mostly with how much the agents are doing.

| SERVICE                                                                                                                                 | MONTHLY<br>BAND |
|-----------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| <b>Supabase (Sydney)</b><br>Database, file storage, auth. Holds every client, brief, property, document.                                | \$35-\$120/mo   |
| <b>Vercel</b><br>Hosts the web app. Serves it fast to the team's browsers.                                                              | \$0-\$25/mo     |
| <b>Anthropic (Claude)</b><br>The AI behind every agent. Pay-per-use. Scales with how many proposals, briefs and matches the agents run. | \$150-\$500/mo  |
| <b>Bruce hosting + WhatsApp number</b><br>The cloud server Bruce runs on, plus the WhatsApp business line.                              | \$40-\$90/mo    |
| <b>Email + DocuSign</b><br>Outbound proposals and CAF e-signatures. Likely already covered by existing subscriptions.                   | \$30-\$80/mo    |
| <b>Monitoring + transcription</b><br>Uptime alerts on Bruce, voice-note transcription, error logs.                                      | \$30-\$80/mo    |

Realistic monthly range. Lower end while volume is normal. Upper end during heavy months. Most months sit in the middle. Every account paid by Compass directly.

\$300-\$900/  
mo

11 · HOW IT GETS BETTER OVER TIME

The system improves itself, with Compass in the driver's seat.

Stage 1 is built so the OS gets sharper the more the team uses it. Not magic. Just an architecture that learns from outcomes and a workspace where new agents can be slotted in cleanly when Compass spots a job worth automating.

01

## Proposal Writer learns from wins and losses

Every proposal is tagged won, lost, or unanswered. The Proposal Writer reads its own history before drafting the next one. Phrasing, structure and emphasis that converted, get reused. What didn't, gets quietly dropped.

03

## New sub-agents slot in cleanly

The architecture is built so a new specialist (a settlement chaser, a vendor enrichment agent, a marketing scheduler) can be added without rebuilding anything. Compass writes a brief, the engineering agent scaffolds it, you test it, you turn it on. Days, not weeks.

05

## The engineering agent keeps shipping

The engineering and frontend agents handed over at M3 are the same ones that built the OS. Compass keeps using them after handover for tweaks, new screens, schema changes. The system stays alive instead of going stale.

02

## Property Matcher learns from agent feedback

Every match Bruce surfaces gets a thumbs up or down from the agent who reviews it. Those signals feed the matching rules. Over weeks, fewer bad matches. Over months, the log starts catching things the team would have missed by hand.

04

## Claude upgrades inherited automatically

Anthropic releases new Claude models regularly. Because the OS routes through Anthropic directly, every upgrade flows through to your agents the moment Compass switches the model name. No rebuild. No re-engagement. Just better output.

06

## Quarterly health-checks keep us honest

Four quarterly reviews across the 12 months after handover, included. Async. We look at the system, flag anything drifting, suggest tweaks. Compass decides what to act on. No upsell motion attached.

# Verbal go-ahead. Eyes on it. Quiet delivery.

|                                  |                                                                                                                                                                                     |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Verbal agreement, written record | This SOW is the spec. Once Nick and Chris say yes, we start. No formal signature required to begin. The doc gets emailed and acknowledged. The Notion board opens. Kick-off begins. |
| Cadence                          | 30-minute Monday catch-up. 5-minute Friday Loom. Email as decisions come up. One demo per milestone (30 min, recorded). Notion board live throughout. No half-day workshops.        |
| Change control                   | Inside scope, we adjust order in real time. Outside scope, a one-page change note with impact, cost, knock-on. Compass confirms in writing. Nothing binding until then.             |
| Termination                      | Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback.                                             |