

Compass OS • Delivery Plan

Week-by-week breakdown of the Stage 1 Statement of Work.

Compass Buyers Agency • 4 months • \$50,000 + GST • Three streams: Web app • Bruce on WhatsApp • Agent space •
Prepared by Dan for Nick and Chris

Read this with the SOW. The **Statement of Work** says what we're building and how Compass pays for it.
This plan says how it gets built, week by week.

What's in this plan.

- 16 weeks, ticket by ticket. Grouped by stream: Web app (A), Bruce on WhatsApp (B), Agent space (C).
- What Compass does each week. Most weeks: a 30-minute Monday catch-up and a 5-minute Friday Loom.
- Three milestone gates: M1, M2, M3. Each one has an acceptance test, taken straight from the SOW.
- The kick-off pack the SOW promises. Every account, every brand asset, every decision Compass locks in before week 1.

Who builds this

The same team the SOW describes. I run the project end to end, with a local engineer working alongside me on the build, and a small set of trained agents doing the drafting and the heavy lifting behind the two of us. The agents draft. The engineer and I read everything they produce before it goes near production. That's the rhythm: fast at the front, careful at the back, and you and I keep talking the way we always have.

ROLES YOU'LL SEE ON TICKETS

Delivery Lead (Dan)

Plans the work, briefs the team, runs the Monday catch-ups, owns every sign-off.

Engineer

Writes the code. Builds the database, the web app, Bruce, the agent space. Every change reviewed before it ships.

Frontend Designer

Layout, type, spacing, motion. Makes every screen look like Compass.

Copywriter

Every word in the app and in Bruce's mouth. Tuned to Compass's voice. Never ships raw.

DevOps

Tester

Hosting, deployment, security, monitoring, the WhatsApp plumbing. The bits that keep things running.

Tries to break the build before clients do. Walks the end-to-end flow before each milestone.

Compass's time at a glance

About 15 hours in total, spread across four months. A 30-minute Monday catch-up. A 5-minute Friday Loom. Email when something needs deciding. Compass watches the build, doesn't sit in it.

WEEK	WHAT COMPASS DOES	ACTIVE TIME
Kick-off	Async kick-off pack (below). Click-by-click account provisioning. Brand assets shared. Decisions confirmed.	~2 hrs
1	Monday catch-up. Friday Loom.	~35 min
2	Monday catch-up. Friday Loom.	~35 min
3	Monday catch-up. Friday Loom.	~35 min
4	Monday catch-up. Friday Loom. M1 demo (30 min, recorded).	~1 hr
5-7	Monday catch-up. Friday Loom each week.	~35 min × 3
8	Monday catch-up. Friday Loom. Mid-stage check-in (informal).	~45 min
9-11	Monday catch-up. Friday Loom each week. One real Compass client travels the full flow during this window (using your normal client work, no extra time).	~35 min × 3
12	Monday catch-up. Friday Loom. M2 demo (30 min, recorded).	~1 hr
13-15	Monday catch-up. Friday Loom each week.	~35 min × 3
16	Monday catch-up. UAT across the team (~3 hrs distributed). M3 demo + handover walkthrough (30 min, recorded).	~4 hrs

Total across the four months: about 15 hours. Same number the SOW commits to.

How to read the weekly tables. Every row is one ticket. Each one carries a stream, a role, an effort (S = under half a day, M = half to two days, L = two to five days), and an acceptance test. The yellow box at the top of each week lists what we need from Compass.

KICK-OFF · PRE WEEK 1

The click-by-click pack

Two hours of Compass's time, async, click by click. This is the pack the SOW promises. Every account, every brand asset, every decision Compass locks in before week 1. Everything is opened in Compass's name on day one, so there's nothing to migrate later.

Accounts to open

Compass owns and pays for every account from day one. Dan goes on each one as admin. A second Compass person goes on as backup. Nothing is bonded to one person.

ACCOUNT	WHY WE NEED IT	WHAT COMPASS DOES
GitHub repository	Where the source code lives. Compass owns the codebase from Day 1.	Use existing or create a new GitHub organisation. Invite Dan as Owner. Create a private repo named compass-os.
Supabase (Sydney)	The database, login system, file storage. Australian data residency for buyer and client records.	Create a Supabase organisation under Compass billing. Region = Sydney. Invite Dan as Owner.
Vercel	Hosts the web app. Every push gets a preview link Compass can poke at any time.	Create a Vercel team under Compass billing (Pro plan). Invite Dan as Owner. Connect to the GitHub org.
Anthropic workspace	The brain behind every agent. Bruce orchestrator and the six sub-agents all run here.	Compass logs in to Anthropic, creates a workspace, adds payment, sets a monthly spend cap (Dan will recommend a starting figure). Invite Dan as Owner.
WhatsApp Business number	Bruce's channel. Bonded to Compass's verified business in Meta. Approval can take 1-2 weeks, so kick this off on Day 1.	Apply for WhatsApp Business through Meta with Compass as the verified business. Dan will provide the application content. Compass owns the number.
Bruce hosting (cloud server)	The Compass-owned cloud server that runs Bruce. Self-hosted so the WhatsApp number stays Compass's, the message log stays Compass's, the operational logs stay Compass's.	Dan provisions the server under a Compass-owned cloud account (Hetzner, DigitalOcean, or similar). Account billed to Compass.
DocuSign	CAF e-signature in the closed-loop onboarding flow.	Use existing Compass DocuSign account, or sign up. Add Dan as a user with API access.
Notion workspace	The shared project board. Every ticket in this plan lives there. Status visible at all times.	Create a Compass OS workspace, or add a project page to Compass's existing workspace. Invite Dan and second admin as full members.
Monitoring + transcription	Uptime alerts on Bruce, voice-note transcription, error logs across the stack.	Dan sets these up under Compass billing during Week 1. Compass

ACCOUNT	WHY WE NEED IT	WHAT COMPASS DOES
		approves the choices in the kick-off catch-up.

Brand and content pack

The raw material we use to make the system sound like Compass. The web app, Bruce, the proposals, the emails. The more we get on day one, the more "Compass" the system feels from the first week.

ITEM	WHY WE NEED IT
Logo files (SVG + high-res PNG)	Web app, proposals, emails, exports.
Brand fonts and colours	Tokenised in the design system so every screen and proposal is on-brand.
Tone-of-voice guide (or a 30-min conversation)	Drives Bruce's persona and the Proposal Writer's drafting tone.
5-10 sample emails Compass has sent to past clients	Tunes Bruce and the Proposal Writer to sound like Compass already sounds.
5-10 anonymised past briefs and proposals	Drives the brief schema, the proposal template, and the demo data.
Existing FAQs, brochures, website copy	Source for Bruce's knowledge base and the Proposal Writer's reference material.
Compass team list (names, emails, roles)	Drives who gets login accounts and at what permission level.
Historical archive pointers	Where the 2.5 years of WhatsApp + email + Drive folders live, so we can ingest archive-grade in M2.

Joint decisions (lock in before Week 1)

DECISION	DEFAULT IF NOT RAISED
Hosting region	Sydney (Supabase + Vercel routing).
Auth method for the team	Email + magic link, MFA on at launch.
Primary comms channel between Compass and Dan	WhatsApp for quick things, email for sign-offs, Notion comments for ticket-specific feedback.
Out-of-office handling	5 business days' notice for planned leave on either side. Backup contacts named.
Data retention	Hold for the life of the relationship plus 7 years (matches REBAA + state Fair Trading record-keeping).

KICK-OFF COMPLETE WHEN

Accounts created with Dan admin. Brand pack received. WhatsApp Business application submitted to Meta. Joint decisions locked. Week 1 starts on the next Monday.

STAGE 1 / MILESTONE 1 · WEEKS 1-4 · \$19,500 + GST ON ACCEPTANCE

Foundation in parallel. First proposal in WhatsApp.

Three streams stand up in parallel. By the end of week 4, the demo is this: an agent DMs Bruce a client name and a brief. Bruce creates the client, the Brief Extractor structures the brief, the Proposal Writer drafts the proposal, and the live link lands in the agent's inbox. The client shows up in the pipeline.

Week 1: Provisioning and scaffolding

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Confirm the kick-off pack is complete (any leftover account invites, brand assets).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Monorepo scaffold + CI	A	Engineer	M	React + Vite + TypeScript app skeleton building cleanly. Lint and format hooks in CI. Vercel preview deploy live.
Supabase project provisioned (Sydney)	A	DevOps	S	Project live in Sydney region. Connection string in Compass-owned secret store. Dan has admin.
Compass design tokens (colour, type, spacing)	A	Frontend Designer	M	Tokens drawn from Compass brand assets. Storybook running. Reviewed against Compass's existing materials.
Bruce server provisioned in Compass cloud	B	DevOps	M	Cloud server running. Process manager configured. Server billed to Compass. Dan has admin.
Bruce paired to Compass WhatsApp number	B	Engineer	M	Bruce paired and listening. Test message round-trips. Re-pair procedure documented.
Anthropic workspace stood up + first orchestrator prompt	C	Engineer	M	Workspace live under Compass billing. Bruce orchestrator skeleton prompt deployed. Engineering agent operational on the build itself.
Open Compass OS Notion board	COMPASS	Delivery Lead	S	Tickets imported. Views by week, stream, status. Compass invited.

Week 2: Schema, auth, persona

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Sign off Bruce's persona one-pager (15-min review).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Core schema with tenant_id and RLS	A	Engineer	L	Tables for client, brief, property, document, message, user. RLS scoped to tenant on every table. Cross-tenant reads provably blocked.
Magic-link sign-in	A	Engineer	M	Sign-in works. Users land in the right tenant. Sessions persist.
Bruce DM workflow (inbound + outbound)	B	Engineer	M	Team can DM Bruce. Bruce replies. Inbound persists to Supabase as append-only event log. Idempotent on retries.
Bruce persona + capture rules v1	B	Copywriter	S	One-pager: tone (no chatty, no fluff), capture do's and don'ts, escalation triggers. Reviewed by Compass.
Bruce orchestrator wired to Supabase	C	Engineer	M	Bruce reads/writes through the orchestrator with persona-consistent replies. DB writes go through one path.
Brief Extractor sub-agent live	C	Engineer	M	Given meeting context (text or transcript), Brief Extractor returns a structured brief. Saved to client.

Week 3: Pipeline shell, voice notes, proposal drafting

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Live demo (10 min): sign in, see the pipeline shell, send Bruce a brief in DM.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Dashboard shell + pipeline view stub	A	Frontend Designer	M	Logged-in shell. Pipeline view shows the four phases as columns. Compass design tokens applied.
Client + brief models surfaced in UI	A	Engineer	M	New client appears in pipeline. Brief readable on click-through.
Voice notes accepted by Bruce + stored	B	Engineer	M	Voice notes upload to Supabase storage. Linked to the message in the event log. Transcription wired in Week 5.
Persona tuning round 1	B	Copywriter	S	Real DMs reviewed. Persona tightened. Compass-approved.
Proposal Writer sub-agent live (HTML drafts)	C	Engineer	L	Given a structured brief, Proposal Writer returns a polished HTML proposal. Compass-branded template. One canonical live-link URL.
Outbound proposal email path	C	Engineer	S	Live-link URL sends to nominated agent inbox via Compass-owned email infrastructure.

Week 4: End-to-end wire-up + M1 demo

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M1 demo (30 min, recorded)**. Either Nick or Chris attends.
- M1 sign-off in writing. Triggers Invoice 1 (already paid at kick-off; sign-off triggers M2 work to begin).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
End-to-end wire-up: DM → Brief → Proposal → Email	ALL	Engineer	M	Bruce takes a brief in DM. Brief Extractor structures it. Proposal Writer drafts the HTML. Live link emailed to the agent. Client appears in the pipeline.
Persona + capture rules locked	B	Copywriter	S	Compass signs off Bruce's persona, capture rules, and escalation triggers.
Engineering agent runbook v1	C	Delivery Lead	S	Engineering agent's prompts and how-to-extend notes captured in the repo.
M1 demo run-through	COMPASS	Delivery Lead	S	Demo script written. End-to-end rehearsed. Recording saved to Notion.

M1 ACCEPTANCE GATE

An agent DMs Bruce a client name + brief. Bruce creates the client, Brief Extractor structures it, Proposal Writer drafts the HTML, the agent gets a live link emailed. Web app shows the new client in the pipeline. Compass signs off in writing.

Convergence. The full sales flow, end to end.

The heaviest stage. Eight weeks. The three streams wire together. The property log gets real. The CAF closes the loop. The historical archive comes in. By the end of week 12, one real Compass client has travelled the full flow without anyone stitching it together by hand.

Week 5: Full pipeline view + voice transcription

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Full sales pipeline view (all 4 phases populated)	A	Engineer	M	Cards move between phases. Phase metadata visible. Pipeline filters by agent and date.
Phase transitions emit events to event log	A	Engineer	S	Every phase change recorded. Reversible. Audit trail readable from the client view.
Voice notes transcribed and filed	B	Engineer	M	Voice notes auto-transcribe (transcription provider in Compass cloud). Transcript appended to the message. Searchable.
Meeting-context tool ingesting transcripts	C	Engineer	M	Discovery call transcripts (Otter/Fireflies/Krisp export, or paste) feed the Brief Extractor cleanly.

Week 6: Property log + photo filing

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Property log browser (search + filter)	A	Engineer	L	Searchable by suburb, type, beds, price band. Sortable. Filters persist in URL.
Photos auto-filed to client + property	B	Engineer	M	Photo dropped in DM is identified to a client/property by context. Stored in Supabase storage. Visible from both views.
Property Parser sub-agent live	C	Engineer	L	Realestate.com.au and Domain links parsed into structured property records (address, type, beds, baths, price guide, photos). Saved to property log.

Week 7: Per-client compliance UI + email ingestion

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Per-client compliance file UI	A	Frontend Designer	M	Per client: brief, CAF, proposal, contracts, correspondence visible in one place. Tagged by REBAA + state Fair Trading categories.
Forwarded emails ingested via Bruce inbox	B	Engineer	M	Compass team forwards client emails to Bruce's inbox. They land on the right client thread. Attachments preserved.
Compliance Filer sub-agent live	C	Engineer	M	Forwarded artefacts routed to the right client with correct compliance tag. Audit trail visible.

Week 8: Property Matcher + mid-stage check-in

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Mid-stage check-in (15 min, informal). Half-way through M2.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Compliance export per client (one click)	A	Engineer	M	Per client, one click produces a single PDF or zip of every artefact, ordered by date, with audit metadata.
Property links parsed when dropped in DM	B	Engineer	S	Drop a realestate/domain link in DM, Property Parser kicks in, property appears in log within seconds.
Property Matcher sub-agent live (rule-based)	C	Engineer	L	New brief scans the log for matches. New property scans open briefs. Rule-based: suburb, type, beds, price band. Bruce surfaces matches in DM.

Week 9: Embedded agent panel + DocuSign integration starts

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- Nominate one real client to travel the full flow during weeks 9-12 (zero extra time, your normal client work).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Embedded agent panel in web app	A	Frontend Designer	M	Side panel pipes into the agent space without leaving the page. Used on client view.
Client-group silent-observer mode	B	Engineer	M	When Bruce is added to a client group, listens silently. Captures messages and attachments. Does not respond unless DM'd directly.
DocuSign CAF auto-population, first cut	C	Engineer	L	Brief data populates a CAF template via DocuSign API. Draft sendable from the client view. Send action gated on Compass review.

Week 10: DocuSign round-trip + Proposal Editor

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Pipeline + property log polish	A	Frontend Designer	M	Compass design language applied across both views. Type and spacing reviewed.
Bruce pings agent + listing agents on matches	B	Engineer	M	When Property Matcher finds a hit, Bruce notifies the lead agent. Optional: pre-drafted enquiry message to the listing agent for the agent to send.
DocuSign full round-trip	C	Engineer	M	CAF sent. Client signs. Status returns to Compass OS. Document filed under client compliance with audit metadata.
Proposal Editor sub-agent live	C	Engineer	M	Agent iterates on a proposal in DM with Bruce. Proposal Editor refines and re-publishes the live link. Version history retained.

Week 11: Historical archive ingestion + close-phase capture

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Compliance UI hardening	A	Engineer	M	Bulk actions: download all, tag retroactively, mark complete. Audit trail on every change.
Bruce captures close-phase outcomes	B	Engineer	M	Phase 4 events captured: offer made, outcome, settlement date. Reminders fire on settlement-5d and pest+building.
Historical archive ingestion (archive-grade)	C	Engineer	L	2.5 years of WhatsApp + email + Drive folders ingested. Filed by client. Searchable. Retrievable. Defensible if audited. Structured parsing remains Phase 2.

Week 12: One real client through the full flow + M2 demo

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- **M2 demo (30 min, recorded).** Either Nick or Chris attends. The real client travels the full flow on screen.
- M2 sign-off in writing. Triggers Invoice 2.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Real-client end-to-end (Compass workflow)	ALL	Tester	M	One real Compass client travels: discovery captured, brief structured, proposal sent, CAF signed, sourcing fires, match surfaced, link dropped, photos filed, compliance file populates.
Mid-build polish pass	ALL	Frontend Designer	M	UI inconsistencies cleaned. Loading and empty states reviewed. Mobile-on-the-side check.
M2 demo run-through	COMPASS	Delivery Lead	S	Demo script. Real-client walkthrough rehearsed. Recording saved to Notion.

M2 ACCEPTANCE GATE

One real Compass client travels the full flow. Discovery captured, brief structured, proposal drafted and sent, CAF auto-populated and signed via DocuSign, client engaged, property log surfaces matches, agent drops a link with photos, everything files cleanly. Historical archive searchable across every prior client. Compass signs off in writing.

Reminders, dashboards, polish, handover.

Polish, mobile, dashboards, UAT, training, Playbook, handover. By the end of week 16, Compass OS is in daily use across the team. The 30-day support window starts the day Compass signs off.

Week 13: Dashboards + reminders

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Dashboards v1 with real data	A	Engineer	L	Pipeline metrics, conversion velocity, win rate, time-in-phase. Live data from Supabase. Filters by agent and time range.
Reminder system: pest + building, settlement -5d, follow-up cadence	B	Engineer	M	Reminders fire on schedule. Configurable cadence per stage. Bruce sends reminders in DM.
Sub-agent prompt cleanup + runbooks	C	Delivery Lead	M	Each of the six sub-agents has a clean prompt, a runbook, and a how-to-extend note. Saved to repo.

Week 14: Mobile pass + monitoring + alerting

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Mobile-responsive pass	A	Frontend Designer	L	Every view walked on mobile. Pipeline, property log, client view, compliance file all work cleanly on iPhone-class devices.
Operational monitoring + alerting on Bruce	B	DevOps	M	Heartbeat checks. Alerts on session drop, rate-limit, queue lag. Re-pair runbook documented and tested.
Build agents (engineering + frontend) finalised	C	Delivery Lead	M	Both build agents handed over with prompts, runbooks, and how-to-extend instructions. Compass can drive them post-handover.

Week 15: UAT + Playbook

COMPASS THIS WEEK

- 30-min Monday catch-up. 5-min Friday Loom.
- UAT begins (~3 hrs distributed across Nick, Chris, and the team across the week).
- Review user guides (15 min).

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
UAT: Compass team uses system in real work	ALL	Tester	L	Findings logged with severity. P0/P1 tracked daily. Zero P0 by end of week.
User guides (buyer, agent, admin)	ALL	Copywriter	M	Three guides written. Reviewed by Compass. Embedded in the app and in Notion.
Compass OS Playbook drafted	C	Delivery Lead	L	Architecture decisions, runbooks, how-to-extend, on-call procedure. Reviewed by the engineer.

Week 16: Polish, training, handover, M3 acceptance

COMPASS THIS WEEK

- 30-min Monday catch-up.
- **M3 demo + handover walkthrough (30 min, recorded).** Either Nick or Chris attends.
- Final UAT sign-off in writing. Triggers Invoice 3 and starts the 30-day support window.

TITLE	STREAM	ROLE	EFFORT	ACCEPTANCE
Clear all UAT P0/P1 findings	ALL	Engineer	M	Every P0/P1 closed. P2/P3 logged for post-launch backlog.
Performance + accessibility pass	A	Engineer	M	LCP under 2.5s on 4G. Bruce p95 reply under 5s. Keyboard navigation works on every key view.
Repo admin transferred + credentials handover	COMPASS	DevOps	S	Compass takes Owner of GitHub, Vercel, Supabase, Anthropic. Dan switches to read-only for the support window.
Quarterly health-check schedule set	COMPASS	Delivery Lead	S	Four async health-checks scheduled across the 12 months post-handover. Calendar invites sent.
M3 demo + handover walkthrough	COMPASS	Delivery Lead	S	Demo recorded. Playbook walked. Compass signs M3 acceptance.

M3 ACCEPTANCE GATE

Compass OS in productive daily use across the team. Dashboards live with real data. Mobile-responsive. Playbook delivered. Both build agents handed over with prompts and runbooks. Repo admin transferred. 30-day support window starts. Compass signs off in writing.

Explicitly not in Stage 1

Things the SOW carves out as Phase 2 or Phase 3 work. Not part of this 16 weeks. Scoped separately if and when Compass wants them.

- Stripe payments and auto WhatsApp group creation.

- Semantic property matching (pgvector).
- External property enrichment (CoreLogic, PriceFinder).
- Bruce in client groups by default (silent-observer-when-added only in Stage 1).
- Daily briefings (needs ≥4 weeks of data).
- Dormant client resurrection.
- Marketing OS (SEO, content, Sanity agents).
- Multi-tenant activation for franchise #2.
- Historical structured parsing (Stage 1 is archive-grade only).

Risks and how we handle them

Same three risks the SOW names. Repeated here so the build team holds them in mind every week.

RISK 01

WhatsApp transport reliability

Bruce's WhatsApp number can drop. Outbound can be rate-limited if too aggressive. The whole capture story leans on this working.

How we handle it. WhatsApp is the transport, not the source of truth. Every message mirrors into Supabase as an append-only event log. If Bruce drops, capture pauses, records survive. Outbound is rate-limited. Heartbeat monitoring runs from Week 14. Re-pair runbook lives in the repo from Week 1.

RISK 02

Historical archive is messier than expected

2.5 years of WhatsApp + email + Drive is a lot of data, much of it unique to Compass. Ingestion may sit lower than expected on first pass.

How we handle it. Stage 1 historical scope is archive-grade only: files filed, searchable, retrievable, defensible if audited. Structured parsing is a Phase 2 SOW. The Week 11 acceptance gate is "ingested + searchable", not "100% structured".

RISK 03

Scope grows mid-build

The team will see the build and have ideas. Real client work will surface patterns the original spec didn't catch.

How we handle it. Inside-scope work gets reordered in real time without paperwork. Outside-scope work gets a one-page change note (impact, cost, knock-on) that Compass confirms in writing before anything starts. No surprises either way.

After handover

What Compass owns from day 31. How the system keeps running. Same as the SOW.

ITEM	DETAIL
Ownership	Repo, Supabase, Vercel, Anthropic workspace, Bruce hosting, WhatsApp number, every credential. All in Compass's name from day one. I keep read-only access for the 30-day support window, and that's it.
Both build agents	Engineering and frontend agents handed over with prompts, runbooks, and instructions. Compass keeps using them post-handover for tweaks, new screens, schema changes.
Six sub-agents	Bruce orchestrator + Brief Extractor + Proposal Writer + Proposal Editor + Property Parser + Property Matcher + Compliance Filer. Prompts, evaluations, runbooks. Replaceable, extensible.
Playbook	Architecture decisions, runbooks, how-to-extend. Lives in the repo. Anyone joining the team can be productive in a week.
Health-checks	Four quarterly reviews across the 12 months post-handover, included. Async by default, no meeting required. We flag drift and suggest tweaks. Compass decides what to act on.
Support window	30 days from M3 acceptance. Bug fixes and small tweaks at no extra cost. After that, support is by separate agreement only if Compass wants it.

How we work together

Verbal agreement, written record	The SOW is the spec. Once Nick and Chris say yes, kick-off begins. No formal signature required to start.
Cadence	30-min Monday catch-up. 5-min Friday Loom. Email for decisions. One demo per milestone (30 min, recorded). Notion board live throughout.
Change control	Inside scope, we adjust order in real time. Outside scope, a one-page change note (impact, cost, knock-on) that Compass confirms in writing before anything starts.
Termination	Compass can pull out at any milestone boundary with full ownership of everything delivered to that point. No further fees. No clawback.