

An operating system Compass owns.

Built around how the team already works.

Captures everything passively, keeps the agency audit-ready, and lifts the admin and proposal load off the team. Compass owns it outright at handover.

TIMELINE

4 months

INVESTMENT

\$50,000 + GST

CADENCE

3 invoices default
4 monthly available

OWNERSHIP

100% Compass IP

You are reading the proposal. Vision, value, architecture at a glance, ROI, investment. The **Statement of Work** takes over for the contractual detail (technical architecture, monthly deliverables, payment terms, risks, governance). The **Delivery Plan** covers the week-by-week build. Read in that order.

01 · WHY THIS WORKS

Four outcomes from one build.

Stage 1 is built around four outcomes that compound. Everything in scope serves at least one. Anything that doesn't is out.

01

Legal protection

Per-client compliance file structure, plus an archive-grade backfill of every Compass client since inception. If audited tomorrow, records produce. REBAA, QLD Fair Trading, NSW Fair Trading covered.

02

Conversion velocity

Discovery call to a polished, branded, live-link proposal in under ten minutes. Bruce drafts, the agent iterates in WhatsApp, the client opens a single canonical URL. Higher win rate at \$25k a deal.

03

Property log moat

Every off-market property the team hears about gets parsed and filed by Bruce. Bi-directional matching: new brief scans the log, new property scans open briefs. The business's biggest IP, captured.

04

Closed-loop onboarding

Brief signed off, CAF auto-populated and sent via DocuSign, signed, client engaged, property sourcing fires. The manual handoffs that exist today collapse to one approval per stage.

02 · MEET BRUCE

One agent the team talks to. Specialists behind him.

Bruce is one entity, one number, in WhatsApp with the team. Direct. No fluff. Confirms action, not intent. No emojis, no "happy to help".

Behind Bruce sits a set of specialised sub-agents, each scoped to one job. The team only ever talks to Bruce. Bruce delegates.

Why this matters: new capabilities get added later by registering new sub-agents, not by rebuilding the system.



03 · SHIP EARLY. ITERATE.

Skills in the team's hands, ahead of the OS.

Every capability ships as a Claude skill in Compass's own workspace first. The first batch is in the team's hands inside three weeks. The team uses it, gives feedback, we refine. The proven version gets wired into the OS later. By month four, the dashboard is a tidy version of tools the team already trusts.

FIRST 3 WEEKS

- **Proposal drafter.** Brief notes in, branded proposal out.

MONTH 2

- **Match-making skill.** Brief plus shortlist in, ranked matches out.

MONTH 3

- **Website editor / blog drafter.** Topic brief in, Sanity-ready draft out.

MONTH 4 (PRODUCTISED)

- **Reminders engine.** Wired into Bruce. Pest +

- **Brief extractor.** Voice note or chat in, structured brief out.
- **Listing capture.** Drop a realestate or domain link, get a clean property record back.
- **SEO audit + keyword skill.** Page or topic in, audit and content brief out.
- **Compliance summary.** Per-client email and chat digest.
- **Newsletter drafter.** Property pick in, monthly buyer brief out.
- **Off-market pitch.** Listing details in, agent-to-agent outreach drafted.
- **Onboarding kit drafter.** Signed CAF in, welcome pack out.
- building, settlement, follow-ups.
- **Marketing agents.** SEO, newsletter, website editor, all running through the OS.
- Every earlier skill, now wired into Bruce and the dashboard.

The OS doesn't replace these skills. It connects them to Compass's data, automates the handoffs, and organises everything in one place.

04 · HOW THE TEAM WORKS IN IT

Three surfaces. One system.

SURFACE 01

WhatsApp + voice

Where the team already lives. Voice-note brain dumps after every call. Property links with context. Photos from inspections. Bruce captures and files everything.

SURFACE 02

The Compass OS app

Desktop view. Pipeline, client profiles, property log, dashboards, compliance exports. The foundation every future agent plugs into.

SURFACE 03

Email

Bruce's outbound channel. Proposals, briefings, client comms. Finished and on-brand.

05 · FOUR MONTHS, FOUR CHECKPOINTS

Each month earns its keep.

One core capability per month. Each is its own earned stage with sign-off before the next begins. Skills land in the team's hands first, get used and refined, then get folded into the OS. No three-month black box.

01

MONTH 1

Compliance and Foundation

M1

Checkpoint

Sleep at night. Every past client, audit-ready.

Compass OS app live. Per-client compliance folder structure across REBAA, QLD and NSW Fair Trading. Historical archive seeded for every past client. One-click compliance export. Bruce live in team WhatsApp DMs. Dashboard v0.

02

MONTH 2

The Sales Engine

M2

Checkpoint

Discovery to live proposal. Hours, not days.

Brief extraction. Branded proposals drafted via Bruce. Single live-link URL. Iterate by chat. Client profile with proposal history. Dashboard v1: sales velocity.

03

MONTH 3

The Property Log + The Close

M3

Checkpoint

The moat starts compounding. Clients sign and onboard.

Property log: parse realestate and domain links. Off-market manual entry. Rule-based brief and property matching. Real-time match alerts. Client intake into DocuSign CAF auto-population. Dashboard v2: pipeline funnel and match rate.

04

MONTH 4

Growth Engine + Handover

M4

Checkpoint

Marketing on autopilot. Full BI. Compass owns the lot.

SEO agent, newsletter agent, website editor agent, reminders engine. Dormant-client flags. Dashboard v3: full BI on sales, ops, growth. Hardening, monitoring, training, full handover. Compliance export at maturity.

05

MONTH 5 (OPTIONAL)

Extension

+\$12.5k

If engaged

Engaged only if the M4 review surfaces a clear next outcome.

Reserved for residual scope from the M4 review, a Phase 2 capability (semantic matching, daily briefings), or historical structured-data parsing brought forward. Joint go/no-go.

ONE OPEN QUESTION FOR COMPASS

Stripe payment integration is sitting outside the MVP until we understand how Compass takes payments today. We know the team uses Xero for invoicing. Question: is Xero linked to Stripe for electronic payments, or do clients pay another way? If Stripe is already in the flow, we wire it into the closed-loop onboarding in M3. If not, we keep payment manual in v1 and pick it up post-launch. Worth a 10-minute conversation.

06 · THE MATH

Pays itself back inside year one. On savings alone.

Before we count a single extra deal, the OS absorbs costs Compass already pays. Year-one savings cover most of the build. Year two and beyond, those savings keep stacking.

HARD, RECURRING SAVINGS

ADMIN OVERHEAD

Bruce absorbs the manual filing, chasing, and form-filling. **\$20k+/year** in admin time recovered.

SEO RETAINER

SEO agent replaces the external retainer. **\$15k/year** back on the books.

NEWSLETTER PRODUCTION

Newsletter agent drafts the monthly buyer brief. **~\$5k/year** in production fees absorbed.

AUDIT-PREP LABOUR

One-click compliance export removes weeks of manual record assembly. **\$10k–\$25k/year** in saved time.

WEBSITE + CONTENT

Website editor agent absorbs ad-hoc content production. **More to be quantified.**

COMPLIANCE POSTURE

The licensee can sleep, the agency keeps trading through any audit, PI insurers see a tighter operation. **Existential risk, removed.**

Hard, recurring savings: ~\$40k+/year, before efficiency or growth. The build pays itself back inside year one on savings alone.

THEN THE UPSIDE ON TOP

FASTER PROPOSALS

Hours, not days. Conversion lifts. **1 extra deal per month = \$25k+.**

OFF-MARKET MATCHES

The property log surfaces deals the team would have missed. **1 match converted = \$25k+.**

RETENTION + REMINDERS

Dormant resurrection and zero dropped balls. **Each saved retainer = \$48k/year.**

And the system itself. A productised OS Compass owns outright. Sellable, licensable, or franchised across states.

07 · INVESTMENT

\$50,000. Four months. Four delivery milestones.

\$50k

TOTAL INVESTMENT

+ GST. Fixed. Scope changes only by mutual decision.

4

DELIVERY MILESTONES

M1, M2, M3, M4. Sign-off at each before the next begins.

100%

COMPASS-OWNED

All infrastructure, accounts, IP. In Compass's name from day one.

Tax-aligned by default. The default 3-invoice cadence is structured so payments fall across two financial years if the project kicks off late in the financial year. Compass can claim around \$40,000 across two FY periods that way. Not financial advice. Compass's accountant will confirm what makes sense.

MILESTONES AND INVOICES ARE SEPARATE

The work is always four delivery milestones (M1 Compliance + Foundation, M2 Sales Engine, M3 Property Log + Close, M4 Growth + Handover). The number of invoices is a separate question. Compass picks the cadence. Same cost, same scope, same milestones either way.

3 invoices (default, tax-aligned) 4 monthly invoices (alternative)

Invoice 1	\$19,500 at kick-off	\$12,500 at kick-off
Invoice 2	\$19,500 at M2 acceptance	\$12,500 at M1 acceptance
Invoice 3	\$11,000 at M4 acceptance	\$12,500 at M2 acceptance
Invoice 4	—	\$12,500 at M3 acceptance
Total	\$50,000 + GST	\$50,000 + GST

Optional Month 5 (+\$12,500). Available if the M4 review surfaces a clear next outcome. Engaged by mutual agreement, not assumed.

08 · HOW IT GETS BETTER OVER TIME

The system improves itself, with Compass in the driver's seat.

Stage 1 is built so the OS gets sharper the more the team uses it. Not magic. Just an architecture that learns from outcomes and a workspace where new agents can be slotted in cleanly when Compass spots a job worth automating.

01

Proposal Writer learns from wins and losses

Every proposal is tagged won, lost, or unanswered. The Proposal Writer reads its own history before drafting the next one. Phrasing, structure and emphasis that converted, get reused. What didn't, gets quietly dropped.

02

Property Matcher learns from agent feedback

Every match Bruce surfaces gets a thumbs up or down from the agent who reviews it. Those signals feed the matching rules. Over weeks, fewer bad matches. Over months, the log starts catching things the team would have missed by hand.

03

New sub-agents slot in cleanly

The architecture is built so a new specialist (a settlement chaser, a vendor enrichment agent, a marketing scheduler) can be added without rebuilding anything. Compass writes a brief, the engineering agent scaffolds it, you test it, you turn it on. Days, not weeks.

05

The engineering agent keeps shipping

The engineering and frontend agents handed over at M4 are the same ones that built the OS. Compass keeps using them after handover for tweaks, new screens, schema changes. The system stays alive instead of going stale.

04

Claude upgrades inherited automatically

Anthropic releases new Claude models regularly. Because the OS routes through Anthropic directly, every upgrade flows through to your agents the moment Compass switches the model name. No rebuild. No re-engagement. Just better output.

06

Quarterly health-checks keep us honest

Four quarterly reviews across the 12 months after handover, included. Async. We look at the system, flag anything drifting, suggest tweaks. Compass decides what to act on. No upsell motion attached.

09 · A NOTE FOR THE LONGER VIEW

A replicable environment, as a byproduct.

What we're building is a complete environment. The OS, the agents, the proven processes, all in one workspace. Once it's working for Compass, the same environment can be duplicated for a second branch, a JV, or a franchise across the state. New tenant by configuration, not rebuild.

That isn't the purpose of this project. It's a byproduct of building it properly the first time. Worth flagging because the architectural decisions we make in month one are what make it possible later.